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1.0 INTRODUCTION 

1.1    PURPOSE 

The purpose of this Request for Proposal (RFP) is to provide a standard from which to evaluate 

your company’s products and services as they compare to other equipment providers and as they 

pertain to the needs of the Integrated Security System solution (SYSTEM) for Tyler Independent 

School District (TISD) as defined in this document.  The district is seeking proposals that will 

satisfy their requirements to provide access control, intrusion detection and video surveillance for 

three new elementary schools. 

1.2    INFORMATION ABOUT TYLER ISD 

As the largest school district in Northeast Texas, Tyler ISD encompasses 193 square miles, 

maintains a total of 36 campus and auxiliary facilities, and serves an enrollment of approximately 

18,000 students.  The district is made up of two high schools, six middle schools, 17 elementary 

schools, two alternative schools, and one special education campus. 

The voters have approved Phase II of the bond to renovate  the campuses at Birdwell Elementary 

and Owens Elementary Schools.  

This RFP further describes the System requirements and related features to be supplied under a 

Contract to be based on this RFP. 

1.3    CURRENT ENVIRONMENT 

Tyler ISD has chosen to develop a district-wide, security systems architecture around a common 

integrated platform.  Currently, TISD is utilizing various intrusion detection systems at each 

campus, and access control at the District Administration facility.  An integrated system from GE 

(Secure Perfect, SymSecure) has been deployed in approximately 15 existing facilities, and a 

Continental/Napco/Salient system has been deployed at seven new elementary schools. 

Tyler ISD is implementing a SBC GigaMan service to interconnect the schools to the technology 

center.  Nortel Networks Passport Switches will provide connectivity between the schools and the 

technology center and the schools.  The schools use Business Policy Switch (BPS) and BayStack 

switches for internal LAN connectivity. 
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1.4    DESIRED SYSTEM 

The desired solution is for security hardware and services for the two facilities. 

TISD is seeking a common platform based on the Continental/Napco/Salient systems for the 

campuses.    

TISD is seeking proposals that will provide the district the capabilities to control access and 

egress, to monitor and track alarms, and to view, record and archive digital surveillance video for 

the district facilities. 

Offerers must include any changes necessary at the district Technology Center to successfully 

meet the requirements of the district platform.   

The SYSTEM must be easily expanded to bring on each facility throughout the district as they are 

scheduled for deployment. The system must incorporate technologies to optimize transmission on 

available bandwidth, and provide capabilities to utilize Internet Protocol (IP) for communication 

from outside the facility via the Internet and the district WAN. 

It is required that the SYSTEM be administered and configured, after initial installation, entirely 

through the software of the SYSTEM Administration features. 

All equipment must be new.  The details of the System requirements and features are fully 

described in later sections of this RFP. 

The SYSTEM must utilize existing installed equipment where possible without impacting the 

performance or functional capabilities of the SYSTEM.  

1.5    PHYSICAL ENVIRONMENT 

The proposed SYSTEM will begin to be installed at each campus per construction availability in 

the following expected schedule: 

 

CAMPUS START DATE 

  

Birdwell Elementary June 2010 

Owens Elementary June 2010 

  

 

The SYSTEM (Main Control Equipment) will be physically located in a special computer 

equipment room at each facility.  It is desirable that all SYSTEM computer server equipment be 

rack mounted in standard 19” equipment racks.  The UPS for any servers will be provided by 

TISD.   
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All branch and main wiring will be installed and provided by a contractor selected by TISD.  

Power and data cabling, electrical outlets and conduits required for all SYSTEM components are 

outside the scope of this Request for Proposal.  Component termination and cross connect wiring 

for control components will be provided by the offerer.  

1.6    PROJECTED INSTALLATION DATE 

It is anticipated that this project will start in June of 2010.  All installation, including configuration 

and testing, must be completed in coordination with construction schedules at each facility.   

The project is being directed by:  Glenn Johnston, Stravis Technologies Consultant, and all 

correspondence or questions regarding this RFP should be directed to his attention at: 

Glenn Johnston 

Stravis Technologies 

gjohnston@straviscorp.com 

Vendors are encouraged to ask questions and suggest revisions to this RFP that may benefit 

Tyler ISD in procuring or operating the System.  All written questions will be answered in writing 

up until 3 days prior to the proposal due date.  All verbal communications will not be considered 

as affecting this RFP unless distributed in writing to all offerers, and offerers are warned not to 

rely on verbal responses. 

mailto:gjohnston@straviscorp.com
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1.7    CLARIFICATION AND INTERPRETATION OF RFP 

The words “must” or “will” or “shall” in this Request for Proposal indicate mandatory requirements.  

Taking exception to any mandatory requirement may be grounds for rejection of the proposal.  

There are other requirements that TISD considers critical but not mandatory.  Therefore, it is 

important that bidders respond in a brief but concise manner to each section of this document. 

1.8    CALENDAR OF EVENTS 

The following reflects the project schedule.  Delays in achieving one date may not delay later 

requirement dates. 

 

ACTIVITY DATE 

  

RFP released to bidders April 9, 2010 

Site Walk Through, Birdwell 4pm, Owens 5pm April 13, 2010 

Bidderôs acknowledgement of intention to submit a proposal April 15, 2010 

Final questions deadline  April 19, 2010 

Proposal delivery and opening ï 2:00 PM April 26, 2010 

Evaluation complete April 30, 2010 

Contract Negotiations Complete May 4, 2010 

Board Review May 10, 2010 

System installation and testing (estimated start)  June 2010 

System cutover (required completion)  August 2010 

  

 

1.9   CONTRACT AWARD 

1.9.1 The Owner intends to award the Contract to a single vendor capable of performing the 

scope of work for all four schools, and develop an ongoing partnership with the 

successful bidder for future district requirements. 

1.9.2 The Contractor shall guarantee that the labor and material pricing quoted will be available 

for all facilities of this RFP. 

 

1.10  PHASING PLAN 

The current plans identify the scope of the entire project.  The construction schedule is expected 

to be separated into two phases.  Phase 1 is to being in June 2010 with completion in August 

2010.  Phase 2 is due to complete in July 2011.  All work associated with this scope is to be 

expected to be coordinated with the construction schedule.  As such, materials within the scope 
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may be required to be initially installed within Phase 1, and finalized within Phase 2 as required 

by the construction schedule.   

Any costs associated with and resulting from construction phasing are the responsibility of the 

selected Vendor for this scope, and shall be included within the response of this proposal. 

All security and surveillance for areas within the school not in current construction must remain in 

working order until the final completion of all phases of the construction.  The vendor shall be 

responsible for coordination of existing infrastructure and equipment to accommodate this 

requirement, and shall work closely with the General Contractor to identify any areas where 

devices must temporarily remain in operation. 

Equipment for later phases may be required to be installed concurrently with the initial 

construction with termination and testing to be finalized during the later phases.  

Accommodations and costs associated with this staged installation is the responsibility of the 

selected Vendor.    
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2.0 RULES GOVERNING PROPOSALS 

2.1 CONFIDENTIAL AND PROPRIETARY INFORMATION 

Offerers must understand that this Request for Proposal includes confidential information 

pertaining to Tyler ISD.  Information must be used only for the purposes of responding to the 

RFP.  The reproduction and use of the contents of this document for any other purpose than 

responding to this RFP is restricted without the written approval of Stravis Technologies. 

2.2 ADDRESS AND DELIVER PROPOSALS TO: 

Tyler ISD – Administration Building 

Attn: Glenn Johnston - Stravis Technologies 

1319 New Sunnybrook 

Tyler, TX  75701 

2.3 DUE DATE: 

2:00 PM, April 26, 2010 

2.4 GENERAL PROPOSAL PARAMETERS 

2.4.1 Contingencies 

Vendor offerers, before submitting their proposal, should make a careful examination of 

the scope of the work to be done and of the difficulties involved in its proper execution 

and include in their bid all costs they deem proper and sufficient to cover all 

contingencies essential to the installation of the proposed system notwithstanding that 

every item or contingency is not specifically mentioned herein.  

2.4.2 Insurance   

The selected Vendor shall furnish certificates of insurance covering Workman’s 

Compensation and Liability insurance and hold Tyler ISD harmless against all claims 

arising out of the SYSTEM installation. 

2.4.3 Omissions 

Omissions in the proposal of any provision herein described shall not be construed as to 

relieve the bidder of any responsibility or obligation to the complete and satisfactory 

delivery, operation, and support of any and all equipment or services. 

2.4.4 Permits and Codes   

The selected vendor will comply with all laws, codes, rules and regulations of the State, 

County and Town applicable to the work to be performed at the district’s locations. The 

bidder, who shall pay all lawful charges, shall obtain all permits lawfully required.   
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2.4.5 Shipments   

All shipments and deliveries should be made to the facility provided that vendor has 

made arrangements to unload and store such deliveries with the General Contractor for 

the construction project.  Tyler ISD shall take no responsibility for shipments, delivery, 

storage, or unloading of such shipments and will not be responsible for any losses or 

damages that may result from vendor’s failure to make adequate provisions.  All 

equipment, supplies, and materials required for this project will remain the property of the 

bidder until properly installed and accepted by the Project Director. 

2.4.6 Maintenance   

The vendor shall adopt and pursue a maintenance program to include periodic tests, 

inspections, and preventive maintenance according to the recommended practices 

furnished by the original equipment manufacturer aimed at achieving efficient operation 

of the system and provide safe and adequate service at all times, including especially the 

installation period prior to Acceptance. 

2.4.7 Test Plan   

Prior to cutover, the vendor shall provide a system test plan for review and approval, 

which will be used for the final system acceptance testing. 

2.4.8 Manufacturer Support   

Offerer shall state that all equipment quoted is new, is in current production, and is 

currently available for Manufacturer’s warranty and maintenance coverage.   

Offerer shall specify in detail the warranty and maintenance, which is available from the 

equipment Manufacturer and which is available from the Offerer. 

2.4.9 Price   

The price quoted will include the complete installation, training, project management, and 

acceptance testing of the SYSTEM. 

Offerer shall submit a descriptive summary of the bid SYSTEM, including manufacturer, 

model, and software version level.  

All initial SYSTEM equipment shall be included in the quoted prices; however, add / 

delete itemized pricing on all cards, servers, cabinets, and other expandable features 

must be provided with guaranteed pricing for a minimum of one (1) year from the time of 

installation. 

The price of the SYSTEM must include all services necessary to accomplish a turn-key 

installation, end-user and administrative training, user guides for all users, a technical 

SYSTEM owner’s manual, and a technical administrator’s programming & maintenance 

manual.  All manuals and training material are also required on CD. 

Offerer shall propose an annual maintenance agreement for servicing of the SYSTEM for 

one (1), two (2), and three (3) year periods after acceptance.  
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2.4.10 Duration of Offer  

Proposals must be valid for a minimum 90 days following the opening date of this RFP. 

2.4.11 Late Proposals   

Proposals or unsolicited amendments to proposals arriving after the bid due date will be 

rejected as not meeting the mandatory requirements of this RFP. 

2.4.12 Format and Number of Copies   

Offerers shall provide three copies of the Proposal document, including one loosely 

bound copy that may be readily copied if needed.   One copy must be a signed original 

copy that may be maintained as the official version of the Proposal and will be included in 

the contract.   

Offerers must also provide the response in a soft copy format either via CD or email to 

the project director.   

2.4.13 Review Rights   

Proposals submitted may be reviewed and evaluated by any person(s) considered 

necessary to the decision-making process at the discretion of Tyler ISD. 

2.4.14 Offererôs Proposal Preparation Costs    

Offerers will be responsible for all the costs associated with preparing their Proposals.   
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2.4.15 Alternate/Multiple Proposals   

Offerers may submit alternate and/or multiple proposals.  However, all such proposals 

must be in direct compliance with the format of this RFP.  In all cases, to be considered 

responsive, proposals must clearly meet the intent of the mandatory requirements and 

the overall objectives of the RFP.   In the interest of economy, identical information, 

literature, etc., need not be provided when additional proposals are submitted. 

2.4.16 Public Release of Information   

News releases, articles, brochures, advertisements, prepared speeches, and other 

information releases concerning this RFP, or any subsequent contract or activity related 

thereto, may not be made without the prior written approval of Tyler ISD. 

2.4.17 Special Note    

Each responding offerer is advised to read this RFP carefully.  Any and all exceptions to 

an item in this specification MUST be duly noted and explained in the response. Failure 

to make exception to any item shall be considered as both the ability and the intention to 

fully comply with that item at the quoted price. 

2.4.18 Liability and Reserved Rights   

Tyler ISD reserves the right not to award a Contract to any of the offerers solicited in this 

RFP.  Tyler ISD also reserves the right to make partial awards and to award to more than 

one offerer.  This RFP may be withdrawn at any time without liability or responsibility for 

any damages or expenses on incurred by offerers. 

2.5 INSTRUCTION TO OFFERERS 

This section outlines specific instructions for proposal submission.  Offerers not adhering to these 

instructions may be subject to disqualification without further consideration. 

2.5.1 Level of Compliance    

In preparing your response to this RFP, indicate the level of compliance with: 

ñAcknowledge.ò – The offerer has read and understood the information provided; 

however, no action is required of the vendor. 

ñComply.ò – The offerer will meet the specifications. 

ñPartially Comply.ò – The offerer will meet the specification; however, the manner in 

which it is accomplished may be different from that specified by Tyler ISD.  Always 

provide clarifying information. 

ñException.ò – The offerer will not meet the specification.  Please provide an alternative 

when possible. 
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2.5.2 Preparation of Proposals 

2.5.2.1  All proposals shall be received by the specified due date and time, and will be 

labeled:   

Attention:  Glenn Johnston 

Proposal for: Tyler ISD  

Integrated Security System Request for Proposal Response 

Offerer’s Company Name 

2.5.2.2  Three complete copies of the proposal will be submitted to the Project Director, 

address as noted in above.   

2.5.2.3  The complete proposal must include the proposal document with a point-by-

point response to each section of the RFP and all other materials requested.  

Offerers may include any additional materials they feel could assist in the 

evaluation of the proposed system.  However, each question must be 

responded to completely.  References to other documents will not be accepted. 

2.4.2.4  All equipment, accessories, database information, training, project 

management, software, hardware, labor, and materials must be furnished for 

the complete installation of the SYSTEM specified.  The solution supplied must 

meet or exceed all of the functional requirements specified within this RFP.  

Any additional material or equipment necessary for the installation and 

operation of the system not specified or described in this RFP will be deemed 

to be required as a part of these specifications. 

2.5.3 Evaluation Criteria  

The proposals will be evaluated based on the following criteria: 

2.5.3.1  Proposals will be examined for compliance with all the requirements in this 

RFP.  Proposals that do not comply may be subject to disqualification without 

further consideration. 

2.5.3.2  Proposals will be objectively evaluated as to technical compliance by a 

qualified team.  Alternate proposals will be evaluated separately. 

2.5.3.3  Oral presentations, written questions for further clarifications, and/or site visits 

to similar installations may be required of some or all offerers. 

2.5.3.4 CSP’s will be ranked on the criteria defined in section 2.5.4.  The proposal with 

the highest score will be selected for award, pending final contract 

negotiations. 
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2.5.4 Weighted Evaluation Criteria: 

 

Price 25% 

Geographic Presence 15% 

Quality/References/Responsiveness 15% 

Resources 15% 

Company Financials/Stability 15% 

K-12 Experience 15% 

Total 100% 

 

2.6 COMPLETION AND TERMINATION 

Should the offerer fail to participate as noted or fail to show substantial progress toward the 

completion of the installation then the offerer will be notified as to the failure observed and be 

allowed five (5) days to show substantial correction to meet the schedule.  Should the offerer fail 

to make substantial correction and actual progress toward timely completion then the offerer will 

be notified to “Terminate” all activities, turn over all equipment and installation supplies to Tyler 

ISD, and vacate the site, so that the district ISD may make its best effort to salvage the 

equipment and meet the scheduled completion. 

A negotiated settlement will be offered for the offerer completed work and useable equipment 

supplies as may be reasonably appropriate. 

2.7 FORCE MAJEURE 

The offerer will have no liability for delays, failure in performance, or damages due to:  fire, 

explosion, lightning, pest damage, power surges or failures, strikes or labor disputes, water, acts 

of God, the elements, war, civil disturbances, acts of civil or military authorities or the public 

enemy, inability to secure raw materials, transportation facilities, fuel or energy shortages, acts or 

omissions of communications carriers, unauthorized use of the products, or other causes beyond 

the offerer’s control whether or not similar to the foregoing. 

2.8 SUBCONTRACTING 

The offerer may subcontract the work to be performed, but will retain responsibility for all the work 

associated with the contract for the SYSTEM installation.  The offerer must identify any 

subcontractors they intend to use in the execution of this contract. 

2.9 SUPPLEMENTAL TERMS AND CONDITIONS / MODIFICATIONS 

Supplemental terms and conditions and modifications will be made via the Contract document, 

which will be negotiated with the successful offerer. 
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2.10 SOFTWARE LICENSE 

The offerer should state the terms and conditions of its software licensing and any limitations on 

the use of software. 

Describe currently available upgrades and migration programs for the proposed SYSTEM. 

Include details of licensing options available in addition to those proposed (e.g. site licensing, 

user blocks, etc.)  
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3.0 INTEGRATED SECURITY SYSTEM STATEMENT OF WORK 

3.1 EXISTING SYSTEMS / INFRASTRUCTURE OVERVIEW 

3.1.1 LAN  / WAN Network  

The four schools are comprised of two floors with Technology Closets (TC) on the 

second floor, the first floor, and a Main Equipment Room (MER) that also supports the 

requirements of a TC on the first floor.   

Each individual switch installed within the technology closets will connect to a core switch 

in the MER via a 1000Base-FX connection.  Tyler ISD intends to interconnect the new 

Elementary LAN Network to the Technology Center’s Core Network via SBC’s GigaMan 

service.  This service will provide Tyler ISD switched Layer 3 connectivity at rate of 

1000Mbps.  Tyler ISD has standardized on the Nortel Networks Passport switch family 

for inter-network connectivity, and uses Nortel Network’s Optivity Network Management 

software for centralized management of all schools.   

Each school access the Internet via a single connection from the Technology Center.  

The link is secured from viruses by a Cisco ASA5510 Firewall.  Content filtering is 

performed by a WebSense server. 

The types of devices connecting to the LAN Network are as follows: 

¶ Nortel Networks IP Telephones 

¶ Desktop Devices 

¶ Wireless Access Points 

Each individual switch installed in the TCs will connect to a core switch in the MER via a 

1000Base-FX connection.   

3.1.2 Centralized Security Monitoring  

Each facility within the district will be remotely monitored for Intrusion alarms by East 

Texas Alarm.  One dedicated and one shared analog circuits provide connectivity at each 

facility for dial out alerting for any Intrusion alarms after normal district hours. 

3.1.3 Cabling and Electrical Requirements 

All branch pathways and cabling from the technology rooms to the devices shall be 

provided by other vendors and should not be included in the pricing for this proposal.  

Labor and materials for terminating, affixing, and dressing of all devices shall be included 

as an “Installation and Labor Cost” item in the pricing section of this document. 

The vendor will be responsible for any cabling on access controlled doors for 

interconnecting the door control panels with door devices provided this cabling is limited 

to the controlled door location.  Power supplies, devices and connections for cameras, 

camera housings, controllers/panels and door locks or strikes shall be provided by 



 Tyler Independent School District – Request for Proposal: Security  4/9/2010 
 

                         

Confidential and Proprietary 17                  Stravis Technologies  

offerer.  Additionally, any cabling required to locally interconnect SYSTEM panels (I/O, 

relay or network patch cables) shall be provided by the vendor. Pricing for these items 

shall be designated on a separate line item within the pricing section. 

All electrical boxes and local power outlets shall be provided by other vendors.  

Termination labor and materials of any of the SYSTEM components within the provided 

boxes shall be the responsibility of the SYSTEM vendor and shall be designated within 

the pricing section of this document. 

3.1.4 Existing System /Phasing/Reuse 

Each facility is currently equipped with security systems.  It is the responsibility of the 

selected Vendor to ensure survivability of the working order of the system during the 

construction phases.  A combination of new and existing equipment may be required to 

continue security coverage for the buildings.  The vendor shall coordinate all scheduling 

and phasing with the General Contractor and other contractors to verify all steps are met 

for this requirement.  

Any rework associated with transitioning to the proposed system, and all steps necessary 

in the planning and predeployment of equipment shall be the responsibility of the 

selected vendor and included in the costs of the proposal response. 

The existing devices have been identified for replacement.  If an existing device is 

comparable to the proposed device, it is in good working order, and the vendor can 

warranty it for the specified period, then the vendor shall incorporate it into the scope.  

Appropriate credits will be applied for the substituted item. 

In areas were the General Contractor is not providing door locking hardware, existing 

devices will be reused. 

 

3.2 INTEGRATED SECURITY SYSTEM (SYSTEM) 

The SYSTEM shall meet the specifications and capabilities of the following 

manufacturers:  Continental/Napco, Salient; cameras by Sony, Axis. 

Equivalent systems may be specified provided the alternate equals or exceeds the 

features, functions, quality and performance of the requirements detailed in this 

document.   

The offerer shall provide detailed information to demonstrate how alternate systems meet 

or exceed the specified requirements.  Final approval of alternate systems shall be based 

on the decision of Tyler ISD.   

Refer to building drawings for all Access Control, Intrusion Detection and Surveillance 

components and quantities.  
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3.2.1 Centralized Control and Management System 

The Centralized Control and Management System (CCMS) shall provide the capabilities 

to control all aspects of the SYSTEM, interface with all main control components at each 

facility, and provide the ability to centrally control access and egress, to monitor and track 

alarms, and to view, record and archive digital surveillance video for all district facilities. 

3.2.1.1 Architecture Requirements 

The CCMS shall meet the following architecture and usage requirements: 

¶ Utilize a single, district-wide database for all functions 

¶ Expansions or upgrades for system scale shall not require the installation 

of a different or new application, or require TISD to undergo training to 

learn a new interface 

¶ The CCMS shall be able to interface and monitor system controllers, 

reader interface modules, input/output panels, burglar alarm panels and 

digital video recorders 

¶ CCMS tasks shall be available through the network to any appropriately 

equipped client workstation, and/or through a compatible Internet 

browser application 

3.2.1.2 Capabilities and Functionality Requirements 

The CCMS shall meet the following capabilities and functionality requirements: 

¶ The software shall support an unlimited number of card readers, input 

points, intrusion detection points, relay outputs, and video cameras 

¶ The database shall server(s) shall support an unlimited number of 

cardholders, transactions and SYSTEM events (as permitted by disk 

storage, database manufacturer record limits, and server memory) 

¶ Concurrent connectivity from Client Workstations shall be limited only be 

the server operating system software and server hardware 

¶ All alarms and events shall be recorded in the database and shall 

support the option to log or to not log events on any particular input or 

reader 

¶ The CCMS shall allow administrators to trace activity on any alarm, 

input, output, detection device or card reader 
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¶ Alarms and events shall be capable of being filtered or routed to one or 

more client workstations on the network 

¶ The CCMS shall provide the ability to schedule or apply on-demand 

actions for the following: 

1. Arm/Disarm an area 

2. Open door or door group 

3. Facility lock down 

4. Activate/Deactivate input or outputs 

5. Enable/Disable predefined camera tours or modes 

6. Perform software or user record updates to field controllers 

¶ The CCMS shall support the use of graphical maps to display device 

status and use icons to indicate device locations.  The maps shall have 

the ability to be printed and support the following formats: 

1. Windows Bitmap (.bmp) 

2. TIFF (.tif) 

3. JPEG (.jpg) 

4. Windows Metafile (.wmf, .emf) 

 

3.2.1.3 Communications Requirements 

The CCMS shall meet the following communications requirements: 

¶ The CCMS shall be able to communicate with the Field Main Control 

Panels (MCP) via the following protocols: 

1. RS-232 

2. RS-485 

3. TCP/IP 

4. Dial-up via Modem 
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¶ The primary (normal operating mode) of communication for the CCMS to 

MCP shall be via TCP/IP 

¶ Dial-up sessions shall have the ability to be scheduled or initiated on 

demand 

¶ Communication via the CCMS and the MCP shall be fully multi-tasking 

and shall not interfere with normal operating functions 

¶ Each MCP at each district facility shall provide a survivability mode in the 

event there is a loss of communications between the CCMS and the 

MCP  

¶ All activities during the loss of communications shall be logged at the 

MCP and shall be synchronized with the CCMS once communications 

are re-established 

3.2.1.4 Credential Management and Badges 

The CCMS shall meet the following communications requirements for managing 

and printing of user access cards: 

¶ The CCMS shall control adding, modifying or deleting records based 

upon administrator or user permissions 

¶ Images, signatures and photos shall be able to be imported into the 

CCMS and shall support the following formats: 

1. Windows Bitmap (.bmp) 

2. TIFF (.tif) 

3. JPEG (.jpg) 

4. Windows Metafile (.wmf, .emf) 

¶ The CCMS shall be compatible with video cameras, composite input 

cameras, S-Video input sources, USC sources and digital cameras for 

cardholder image captures 

¶ Cardholder records shall be able to imported or linked to the district’s 

Active Directory 

¶ The CCMS shall provide badge design and layout capabilities 

¶ Badge printing shall support two-sided full color printing 
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3.2.2 Access Control  

The Access Control (AC) component of the SYSTEM shall provide monitoring of each 

controlled door, and shall consist of the following components: 

¶ Proximity Card Reader (CR) 

¶ PIR – Passive Infrared Motion Detector (PIR) 

¶ DC – Door Contact Sensor (DC) 

 

The typical door configuration at each of the facilities is as follows: 

¶ 1-Door : CR, PIR, DC 

¶ 2-Door : CR, 2 PIR, 2 DC 

¶ 4-Door : CR, 4 PIR, 4 DC 

¶ Internal : CR, no PIR, no DC 

 

The AC shall integrate with the Owner installed/provided door locking hardware. 

 

3.2.2.1 Capabilities and Functionality Requirements 

AC shall meet the following requirements: 

¶ The AC shall be capable of defining a minimum of 24 Time Zones each 

with a minimum of four intervals.   

¶ Time Zones shall be applied to access levels, card reader modes, alarm 

inputs and outputs 

¶ Times Zones shall be allowed to belong to any or all access levels   

¶ Access Levels shall consist of a combination of card readers and time 

zones 

¶ The AC shall be capable of 32 access levels per cardholder 

¶ Card readers shall have the ability to be assigned to any or all Access 

Levels 

¶ The AC shall support Access Groups which contain definable Access 

Levels 
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¶ The AC shall provide a minimum of 24 Holidays assignments utilizing an 

embedded calendar 

¶ Access rights must be able to be altered when the data is set to a 

Holiday 

¶ The AC shall support a cardholder usage limit to specify the maximum 

number of times a cardholder may use their credentials at any given card 

reader 

¶ The AC shall support Extended Door Times per card reader that allow 

individual cardholders unique parameters for the following: 

1. Extended strike times 

2. Extended door held open 

¶ The AC shall support Wiegand and magnetic stripe card formats 

¶ All cards shall be by HID, printable with a magnetic stripe on the reverse 

side 

¶ Access cards shall provide the ability to be deactivated on a pre-

determined period of time or event 

¶ The AC shall support access to elevators utilizing standard AC hardware 

¶ All power supplies for door strikes and locking hardware shall be 

provided by the offerer, and shall be Altronix AL600ULXB.  Quantities as 

required to support all electrically controlled locks and control panels.  

¶ Lockdown (software). The system shall be equipped with a software 

lockdown script, program, macro etc. to immediately override operation 

to configured facility lockdown.  Operation will be via one mouse click or 

click-menu select.  This will be installed on any client workstation as 

determined by owner. 

¶ The system shall include licensing for 5 concurrent users and 10 

installed seats at client workstations.  Installation at client workstations 

shall be completed by security vendor. 

3.2.2.2 Image Capture Kit and Badge Printer 

The district will utilize its existing Image Capture Kit (IKC) and Badge Printer (BP) 

provided the formats are compatible with the SYSTEM.  In the event these are 

not supported by the SYSTEM, the district may choose to purchase new 
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equipment.  The offerer will include one ICK and one BP within the proposal for 

creating badge credentials.  The offerer must also supply 100 blank proximity 

access/identification cards equipped with one printable side and a magnetic strip 

on the opposite side. 

The ICK and the BP shall be installed at the Administration Office. 

The ICK shall meet the following requirements: 

¶ ¼ inch color CCD camera with Auto focus/iris 

¶ 16x optical zoom lens 

¶ High resolution still image capture of 640x480, and 320 x 240, 24 Bit 

RGB 

¶ Video capture of 30 fps (352x288), 15 fps (640x480) 

¶ S-video, USB video output 

¶ Shutter speed from 1/60 to 1/10000 

¶ Built in flash 

¶ Camera and light power supplies 

¶ Tripod with tilt head 

¶ S-video and USB cables (12ft length)  

The BP shall meet the following requirements: 

¶ Print method: dye-sublimation/resin thermal transfer 

¶ Resolution: 300 dpi 

¶ Colors: 16.7 million 

¶ Card sizes: CR-80 (3.375”Lx2.125”W) 

¶ Print Area: CR-80 edge-to-edge 

¶ Card thickness: 20 mil to 30 mil 

¶ Card types: PVC or polyester cards with polished PVC finish 

¶ Input hopper capacity: 50 cards 
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¶ Memory: 2MB RAM 

¶ Software drivers: Windows 2000/XP 

¶ Interface: USB (2.0) 

¶ Dual-sided printing 

¶ Magnetic Stripe Encoding 

 

 

 

 

 

3.2.3 Intrusion Detection  

The intrusion detection component of the SYSTEM shall provide monitoring of the 

following components: 

¶ LM – Long Range Motion Sensors 

¶ MD – 360 Degree Motion Sensors 

¶ DC – Door Contact Sensor 

¶ KP – Keypad Control Interface w/proximity card arm and disarm 

¶ DB – Duress Buttons 

¶ RR – Remote Release Buttons 

 

 

3.2.3.1 Intrusion Detection (ID) System 

The ID system shall meet the following requirements: 

¶ The ID panels shall integrate with the CCMS 

¶ Alarms transmitted to the CCMS shall have the ability to be linked to 

digital video and shall be stored in the CCMS database 

¶ Communication with the ID panels shall be through RS-232 and/or LAN 

interface 
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¶ ID panel devices (including zones and relays) shall be definable within 

the CCMS database 

¶ Administrators shall have the ability to mark intrusion detection zones, 

areas, relays and doors as enabled or disabled 

¶ Keypad control devices designated throughout the building shall provide 

arm and disarm functionality primarily via proximity access card and 

secondarily through access codes input via the keypad 

¶ The ID shall be able to provide status on the ID devices to the CCMS 

and the CCMS shall be able to report on the following information: 

1. Online status 

2. AC failure 

3. Battery status 

4. Phone line failure 

¶ The ID shall be able to provide status on the detection zones to the 

CCMS and the CCMS shall be able to display alarm notification for the 

following: 

1. Bypass/Un-bypassed 

2. Forced/Not forced 

3. Normal, shorted, open, not responding or not defined 

¶ The ID shall be able to provide status on the detection areas to the 

CCMS and the CCMS shall be able to display alarm notification for the 

following: 

1. Arm/Disarmed status 

2. Not in use 

3. Alarm status 

¶ The CCMS shall support the ability to display events that have occurred 

on the ID panel and report on any of the following events while the panel 

is online: 

1. Access granted 



 Tyler Independent School District – Request for Proposal: Security  4/9/2010 
 

                         

Confidential and Proprietary 26                  Stravis Technologies  

2. Duress 

3. User alarm 

4. Bypass pont 

5. Forced point 

6. Point bus fail 

7. Point opening 

8. Point closing 

9. Phone fail 

10. Comm fail 

11. AC fail 

12. Battery low or missing 

13. Door unlocked 

14. Door locked 

15. Door secured 

16. Door left open 

17. Sensor trouble 

 

 

3.2.4 Video Surveillance System 

The Video Surveillance component of the SYSTEM shall provide monitoring of the following 

components: 

¶ IP based Digital Video Management System 

¶ IP PTZ – Pan, Tilt, Zoom Domed Camera 

¶ IP Fixed – Fixed Camera 

¶ Video storage server at each location 
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3.2.4.1 Digital Video Management System (DVMS) 

The DVMS shall provide a digital video recording solution with the following 

features and capabilities: 

¶ The DVMS shall support Digital Video Recorders (DVR) manufactured 

by the DVMS manufacturer and from third party manufacturers 

¶ The DVMS shall support analog video sources 

¶ The DVMS shall integrate with the CCMS 

¶ Camera position and control shall have the ability to automatically adjust 

to pre-determined positions for recording based on configured CCMS 

events or alarms 

¶ Recorded or live video shall be available from any workstation on the 

network via TCP/IP 

¶ The DVMS shall be capable of storing and archiving 30 days worth of 

recorded video at each facility 

¶ The DVMS shall support TCP/IP via Ethernet  

¶ The DVMS shall be modular in scale and support an unlimited number of 

cameras 

¶ The DVMS shall be able to simultaneously record and display live video 

and display recorded video 

¶ Recording shall be both event based and continuous 

¶ All recordings shall be marked and available for playback and or 

archiving at any time 

¶ Video events shall be linked to CCMS events in the database 

¶ Up to 32 simultaneous users shall be able to access any video feed from 

any recorder on the network 

¶ User defined profiles with the ability to enforce user authentication for 

individuals and groups that have access to view live or recorded video 

¶ Independent camera configuration for compression, brightness, and 

contrast 
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¶ Any alarm/event in the CCS shall have the ability to be associated with a 

digital video clip in real time 

¶ The video archive server software shall be independent, providing the 

ability to user standard WSISD storage devices 

¶ The archive server software shall provide the ability to manage and store 

video information from multiple video recorders to a central location 

¶ The DVMS shall support an advanced matrix view of on-line camera 

views 

¶ Cameras shall have the ability to be placed into multiple camera groups 

 

3.2.4.2 Cameras 

The Fixed and PTZ cameras shall have the following features and capabilities: 

¶ Shall be IP based and communicate via Ethernet CAT 6 or fiber optic 

cable  

¶ Fixed cameras shall support a minimum of 640x480 video resolution 

¶ Fixed cameras shall support a minimum of 640x480 video resolution 

¶ Fixed cameras shall per capable of recording up to 30 frames per 

second (fps) for all resolutions 

¶ Housings for fixed cameras shall be equipped with tamper resistant set  

screws 

¶ Outdoor fixed cameras shall be enclosed in housings which are weather 

and vandal resistant  

¶ Shall support Motion JPEG video streams 

¶ Outdoor roof cameras shall be mounted inside parapet on gooseneck 

swing arm (exception – pole mounted cameras) 

¶ PTZ cameras shall support a minimum of 704x480 resolution 

¶ PTZ cameras shall support up to 18x optical zoom 
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¶ PTZ cameras shall include recessed domes for indoor ceiling mount 

applications 

¶ Outdoor PTZ cameras shall be enclosed in outdoor domes which are 

weather and vandal resistant 

¶ All cameras/housings shall include appropriate mounting 

brackets/hardware for affixing cameras to walls/ceilings and/or roof  

¶ Cameras shall be capable of receiving external triggers from third party 

devices as well as triggers from motion detection to initiate alarms and 

image transmission 

¶ Shall provide light sensitivity to 1 lux 

¶ Cameras shall support TCP/IP over Ethernet of at least 100baseTX (Fast 

Ethernet) 

¶ Fixed cameras shall be powered by Power over Ethernet (PoE) switches 

supplied by the district 

¶ PTZ cameras shall be powered by separate power supply 

¶ All power supplies for cameras shall be Altronix AL600ULXB or 

equivalent in quantities to support all cameras and housings 

 

3.3 SYSTEM DOCUMENTATION 

3.3.1 The vendor shall document each component of the SYSTEM 

3.3.2 During installation, the vendor shall maintain a separate hard copy set of drawings, 

elementary diagrams, and wiring diagrams of the SYSTEM to be used for record 

drawings.  This set shall be kept up to date will all changes and additions to all 

components of the SYSTEM. 

3.3.3 The final as-built documentation shall be provided to the owner within 30-days of final 

SYSTEM cutover.  Copies shall be provided in a hard copy drawing set, and on CD  

3.4 SUBMITTAL DOCUMENTATION 

3.4.1 Prior to installation of any component, the vendor must submit to TISD a Submittal 

Package consisting of the following information: 
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¶ Shop Drawings – Indicate all system device locations on architectural floor plans 

(AutoCAD).  

¶ Full schematic wiring information for all devices 

¶ Product Data – Data sheets specifying manufacturer’s technical data for all 

material and equipment.  An initial binder organized by sections as outlined in this 

document shall be included prior to initial project start. 

¶ The vendor shall document each component of the SYSTEM  

3.4.2 The vendor must allow two weeks for TISD review and comments 

3.4.3 Any deviations to the approved Submittal Package must be accompanied by written TISD 

approval 
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4.0 COMPANY 

4.1 CORPORATE PROFILE 

In addition to the specific information requested below, please provide a profile of your company, 

including a description of your experience in providing communications systems. 

Corporate Name: 

Corporate Address: 

Number of Years Doing Business as Above: 

Previous Name: (Please fill in if less than 5 years) 

4.2 COMPANY INFORMATION 

4.2.1 Please provide the company’s profit and loss statements for the last three years. 

4.2.2 How many years has the offerer sold and serviced the products presented? 

4.2.3 What reseller level does the offerer hold? 

4.2.4 Please provide a list of three reference customers to whom you have sold similar 

SYSTEMs and maintenance.  

4.3 PROJECT TEAM PROFILE 

4.3.1 Please provide a list of the team members associated with this project along with 

resumes.  The information should include history, responsibilities, certifications, number 

of years with the company, etc. 

4.3.2 Please specify the number of certified technicians within Tyler, Texas on the products 

proposed. 

4.3.4 Please specify the number of certified technicians within the North Texas area on the 

products proposed. 

4.3.5 Please provide a detailed explanation regarding the offerer’s implementation plan.  

Please include a project schedule. 

4.3.6 Specify the project manager that will be assigned to this project. 

4.3.7 Please provide a list of three reference customers to whom the Project Manager has 

worked with. 

4.3.8 Please provide the offerer’s experience with Kindergarten – 12
th
 grade installations.  

Provide Contract value of K-12 installations completed since January 1, 2004. 
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4.4 ACCESS CONTROL  

Name of manufacturer of proposed Access Control System: 

Name of the supplier/distributor providing the equipment: 

Length of time your company has carried proposed system: 

 Number of local technicians trained on the proposed product: 

Total number of technicians trained on the proposed product: 

Number of systems (user and device size) installed by your organization: 

4.5 INTRUSION DETECTION 

Name of manufacturer of proposed Intrusion Detection system: 

Name of the supplier/distributor providing the equipment: 

Length of time your company has carried proposed system: 

Number of local technicians trained on the proposed product: 

Number of systems installed by your organization: 

4.6 VIDEO SURVEILLANCE 

Name of manufacturer of proposed Intrusion Detection system: 

Name of the supplier/distributor providing the equipment: 

Length of time our company has carried proposed system: 

Number of local technicians trained on the proposed product: 

Total number of technicians trained on the proposed product: 

Number of systems installed by your organization: 
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5.0 SYSTEM CONFIGURATION 

5.1 SYSTEM CAPACITIES HARDWARE 

The following paragraphs identify and itemize the required system configuration elements.  The 

proposer’s system must be provisioned with and accommodate all of the listed elements. 

5.1.1 “Equipped at Cutover” 

This identifies the quantities of system elements (hardware and software) that the offerer 

proposed to be available at cutover, which will be fully operational. 

Proposed Solution Design 

5.1.2 Please provide a materials list for all items in the proposed SYSTEM.  Include 

manufacturer’s part numbers and model numbers.  

5.1.3 Are there any newer platforms or products available than what was proposed? 

5.1.4 Describe any remote interface capabilities for interfacing with the SYSTEM (viewing 

alarm events, reviewing video, controlling cameras, setting/resetting alarm devices, 

locking/unlocking controlled doors etc.) while outside of the district’s WAN over the 

Internet.   

Hardware and Software 

5.1.5 Please describe all operating systems, applications, servers or appliances required to 

support the proposed SYSTEM design (the offerer must include all hardware, software 

and installation costs associated with processors and servers in the proposed design; 

however, the district may choose to implement the district standard configuration where 

all non-proprietary servers are used). 

5.1.6 What are the minimum hardware configurations for each server type for owner supplied 

servers (include Server processors, disk space, and memory size for any web servers, 

database servers, video archive servers, etc.)? 

5.1.7 What workstation platforms/operating systems are supported? 

5.1.8 Please describe how the SYSTEM applications are licensed (for example: by user, server 

or SYSTEM). 

5.1.9 Please list the all of the Intrusion detection panel manufacturers and models which will 

support integration with the SYSTEM. 

 

Environmental Requirements 

5.1.10 What are the physical requirements of the proposed SYSTEM (indicate the amount of 

rack/shelf space necessary to house all equipment, electrical box requirements for 

controller boxes, devices and cameras for all remote equipment)? 

5.1.11 Describe the power requirements for all remote equipment listed above. 
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5.2 ADDITIONAL CAPABILITIES AND VENDOR INFORMATION 

For any additional SYSTEM capabilities not previously discussed, Manufacturers product 

information, or Vendors value or industry experience, please provide details and descriptions as a 

separate Appendix to the bid response.   

This may include marketing materials or other products not specified within this proposal, but may 

be of interest to the district. 
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6.0 PRICE PROTECTION / FUTURES 

6.1 PRICE PROTECTION 

The purpose of this section is to determine the proposed system’s suitability for installation based 

on its price protection qualities as they relate to the product’s history and future. 

6.1.1 The price stated in your response must be valid for 90 days from receipt of the proposal. 

6.1.3 What is the manufacturer’s policy for making software product enhancements backward 

compatible on earlier hardware?   

6.2 MIGRATION 

Explain why the proposed system’s architecture is the best platform available today to provide the 

capabilities desired; describe what future applications may be beneficial to the district and how 

these applications may operate on this platform.  
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7.0 TRAINING 

7.1 GENERAL TRAINING REQUIREMENTS 

The following section defines the training requirements associated with the implementation of the 

proposed system.  These training requirements are an integral part of the system proposal.  All 

pricing associated with training is to be included in the response. 

7.1.1 All SYSTEM user training must be performed at the customer’s site. 

7.1.2 The successful offerer will be required to equip a customer-provided training room with 

the enough working equipment to facilitate group training.   The offerer must describe this 

equipment configuration.   

7.1.3 The offerer is required to provide sufficient training personnel to train 20 users in groups 

of 2-5 people over a period of 2 days.   

7.1.4 User training must cover all basic and enhanced features associated with each type of 

instrument installed as part of this RFP. 

7.1.5 The offerer agrees to perform all training in a time frame set by Tyler ISD and as close to 

the cutover date as possible. 

7.1.6 The offerer agrees to provide at least 20 original manufacturer-supplied training materials 

and user guides for all equipment covered in this RFP. 

7.1.7 The offerer agrees to provide training to 2 customer trainers to assist the customer 

ongoing training of personnel (“train the trainer”). 

7.2 SYSTEM ADMINISTRATION TRAINING 

7.2.1 The offerer must provide complete system administration training on all proposed 

systems for two administrators. 

7.2.2 Define the administration training course, what topics are covered, the length of time of 

the training and where the training is to be held. 

7.2.3 Describe any Manufacturer provided training or certification programs available to Tyler 

ISD personnel.  Provide details on classroom training locations available, self-paced 

training, or online training modules.  

7.3 CUSTOMER ASSISTANCE AT CUTOVER  

7.3.1 The offerer agrees to provide one customer representative during normal business hours 

(8:30 AM to 5:30 PM) during the first three days of system operation to provide such 

assistance to users as may be required.  The customer representative will be on call and 

immediately available for the remainder of the first week of operation at no additional 

cost. 
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8.0 MAINTENANCE AND WARRANTY 

The offerer is required to provide a copy of the complete maintenance and warranty agreement 

as part of the response.  Minimum requirement for the warranty agreement is a one-year warranty 

on all parts and associated labor of each proposed element of the System included n the 

response. 

8.1 WARRANTIES 

The offerer should clarify in the responses whether the warranty or maintenance is to be provided 

by the Manufacturer or the offerer. 

8.1.1  State the Manufacturer’s warranty term and coverage included with proposed system.   

8.1.2 Describe any additional warranty that the offerer will provide over the Manufacturer’s 

warranties and the method for determining which warranty applies? 

 

8.2 MAINTENANCE 

Tyler ISD requires that the offerer propose additional services generally known as Maintenance in 

sufficient scope and quantities to provide uninterrupted use of the proposed System on a 24 

hours a day basis after cutover.   

8.2.1 Clarify which service efforts customers are typically required to perform and which the 

Vendor performs. 

8.2.2 Define and describe the options for 8am to 5pm “business day” maintenance coverage 

for the proposed system. 

8.2.3 Describe all options available for extended hours/days maintenance coverage for the 

proposed system. 

8.3 SYSTEM MONITORING 

8.3.1 State the capabilities of your organization to remotely monitor each of the proposed 

Systems components. 

8.3.2 Define your company’s policy towards resolving problems reported in this fashion. 

8.4 SOFTWARE MAINTENANCE 

8.4.1 Describe your company’s policy regarding software updates / upgrades to repair ongoing 

software problems for each System component included in your proposed system. 

8.4.2 Describe each System component’s manufacturer’s policy regarding software updates / 

upgrades to repair ongoing software problems. 

8.5 MULTI-YEAR SERVICE PLANS 

8.5.1 Describe all options available to the customer for multi-year service plans. 
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9.0 IMPLEMENTATION 

9.1 IMPLEMENTATION PLANNING 

9.1.1 Planning 

The vendor is required to operate within the project schedule as outlined by the General 

Contractor.  All planning must coincide with milestones as outlined by the project 

Superintendent. 

9.1.2 Final Change Date 

When is the last date the offerer can accept changes to the products and features for 

installation? 

9.1.3 The vendor is required to review and finalize the design at each facility, must receive 

written owner approval for final locations of all equipment, and must perform all SYSTEM 

programming as required by owner for initial production operation at each facility.  

9.2 COORDINATION 

9.2.1 Facilities 

The offerer must take responsibility for coordinating with the General Contractor at the 

new facility and must notify the General Contractor of all plan site access, arrange for 

deliveries of equipment to be received and properly stored and maintained.  The offerer 

must comply with all job site work and safety rules and procedures and must maintain 

work areas in a clean an orderly manner so that other work may proceed in and around 

the equipment installation.    

9.2.2 Telecommunications Carriers 

The offerer is responsible for coordinating with security monitoring companies, local and 

long distance carriers, or any other telecommunications company, as necessary to 

ensure full operation of the SYSTEM at cutover. 

9.2.3 Subcontractors 

The offerer will be fully responsible for the actions and omissions of its subcontractors.  

The offerer must submit a release from all subcontractors that they have been paid prior 

to final payment from Tyler ISD. 

9.2.4 Code Compliance 

The offerer must guarantee that installation of the System will be in full compliance with 

all federal, state, and local government building and fire statues, codes, regulations, and 

industry standards.  In addition the offerer will comply with the Site Installation and Wiring 

Specification provided separately. 
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10.0 SYSTEM PRICING 

The offerer agrees to furnish and install the System as specified and defined in this RFP.  The 

offerer’s pricing includes all of the functionality described in this document except where 

exceptions to this RFP have been noted.  Prices are based on the “equipped for” configuration 

defined previously.  Prices must include all licensing, materials, labor, engineering, coordination, 

programming, training, supervision, project management, testing and any other tasks required to 

deliver a working security system in accordance with this RFP. 

10.1 COST ITEMIZATION 

Complete the following table for each site (each school must have a separate and complete 

table): 

 

ITEM 
Quantity 

Supplied 

Hardware 

Cost 

Software 

Cost 

Installation or 

Labor Cost 

     

(Per Site) Access Control     

Remote Release Buttons     

Card Readers     

PIR     

Door Contact Sensors     

Door Controller Panels     

Input/Output Panels     

Main Control Panels     

Miscellaneous Hardware     

Power Supplies      

     

(Per Site) Intrusion Detection     

Duress Buttons     

Door Contact Sensors     

Keypad Interfaces     

Long Range Motion Detectors     

360 Degree Motion Detectors     

Input/Output Panels     

Main Control Panels     

Miscellaneous Hardware     
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ITEM 
Quantity 

Supplied 

Hardware 

Cost 

Software 

Cost 

Installation or 

Labor Cost 

Cont.     

(Per Site) Video Surveillance     

Pan Tilt Zoom Cameras     

Fixed Cameras     

DVR Servers     

PTZ Interior Housings     

PTZ Exterior Housings     

Fixed Interior Housings     

Fixed Exterior Housings     

Miscellaneous Hardware     

Power Supplies     

     

Total Cost (Per Site)     

     

(Per Site) Maintenance     

1 Year     

2 Year     

3 Year     
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Complete the following table as a project summary: 

 

ITEM 
Hardware 

Cost 
Software Cost 

Installation or 

Labor Cost 
Total 

     

Birdwell Elementary     

Access Control     

Intrusion Detection     

Video Surveillance     

School Subtotal     

     

Owens Elementary     

Access Control     

Intrusion Detection     

Video Surveillance     

School Subtotal     

     

     

  Total Project Site Cost     

     

 

Complete the following table for the District: 

 

ITEM 
Quantity 

Supplied 

Hardware 

Cost 

Software 

Cost 

Installation or 

Labor Cost 

     

District Software and Licensing     

Server     

Workstation     

User     

     

District Services     

Project Management     

Training     

Other     

     

  District Total Project Cost     
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10.2 TOTAL SYSTEM COST INSTALLED 

The pricing information quoted above must be valid for a period of 90 days from the receipt of this 

bid. 

10.3 UNIT PRICING FOR ADDS / DELETES 

Tyler ISD requests that the offerer provide unit pricing for as many system components and 

optional features as possible. 

10.4 LABOR RATES 

Identify labor rates for the following.  If there are labor rate differentials based on technicians’ skill 

sets, identify each. 

 

Type Rate 

Business Day  

Overtime  

Weekend/Holiday   

Trip Charge  

Additional Training (per day and hour)  
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11.0 TYLER ISD SPECIAL PROPOSAL PARAMETERS 

This section contains specific proposal, contract and general requirements for the construction 

project within Tyler Independent School District. 

Please note the “Statements” in Division 00 and authorize accordingly.  Proposals submitted 

without the required Bid Bond will be disqualified. 

11.1 REVIEW OF PARAMETERS 

The proposer acknowledges that the additional proposal parameters on the following pages 

within this section have been reviewed, and if selected, will comply with all of the conditions in 

these parameters prior to executing a contract.  Any exceptions to any area will be duly noted.  

Proposer’s acknowledgement is indicated by singing below: 

Date:________ 

Authorized Signature:______________________________________ 

Name of Company:_______________________________________ 
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TYLER INDEPENDENT SCHOOL DISTRICT  

TYLER, TEXAS 

 
 

 

TABLE OF CONTENTS  

          Pages  

DIVISION 00 ï INTRODUCTORY INFORMATION, BIDDING  

REQUIREMENTS, AND CONTRACT REQUI REMENTS 

 

 00420 - DISCLOSURE STATEMENT           1 

 00430 - NON-COLLUSION BINDING AFFIDAVIT                       1 

  00431 - ASBESTOS CONTAINING BUILDING MATERIALS        1 

 00432 - BID BOND             1 

 00435 - MANDATORY REQUIREMENTS                1  

 00500 - AGREEMENT             1 

 00700 - GENERAL CONDITIONS                          1 

 00800 - SUPPLEMENTARY CONDITIONS          4 

 

DIVISION 01 ï GENERAL REQUIREMENTS  

 

 01100 ï SUMMARY                                                                                 1                                                      

01110 ï SPECIAL CONDITIONS FROM T.I.S.D.           11                 

               AGREEMENT 

               INSURANCE 

01120 ï PAYMENT BOND             1 

01130 ï PREVAILING WAGE RATE DETERMINATION                3 

01200 ï PRICE AND PAYMENT PROCEDURES                4 

01300 ï ADMINISTRATIVE REQUIREMENTS           5 

01500 ï TEMPORARY FACILITIES AND CONTROLS                 3  

01510 ï TEMPORARY UTILITIES            2 

01550 ï VEHICULAR ACCESS AND PARKING                  2  

01565 ï SECURITY MEASURES             1 

01600 ï PRODUCT REQUIREMENTS            4  

01700 ï EXECUTION REQUIREMENTS                   3  

07780 ï CLOSEOUT SUBMITTALS            5      
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 Tyler Independent School District 

40301 

00420-1 

DISCLOSURE STATEMENT 

 

SECTION 00420-1 

 

DISCLOSURE STATEMENT  

 

DISCLOSURE STATEMENT 

 

The following Disclosure Statement shall become a part of this proposal: 

 

A.  By signing this proposal, a proposer affirms that he/she has not given, offered to give, nor          

intends to give at any time hereafter any economic opportunity, future employment, gift, loan,         

gratuity, special discount, trip, favor, or service to a public servant in Connection with the bid          

sub-mitted. 

 

B.   ALL CONTRACTS AND AGREEMENTS between Merchants and Tyler Independent 

       School District shall strictly adhere to the statures as set forth in the Uniform Commercial 

       Code  last amended in 1877 by the American Law Institute in the uniform state law.  

       Reference:  Uniform Commercial Code, 1987 Official Text. 

 

C.   All out-of-state contractors are required to submit with proposal a copy of any law from their  

       state of residence which would give a preference to contractors domiciled in their state 

       over out-of-state contractors. 

 

D.    By signing this proposal, a proposer affirms that, to the best of his/her knowledge, this bid has        

        been arrived at independently, and is submitted without collusion with anyone to obtain 

        information or gain any favorites that would in any way limit competition or give them  

        an unfair advantage over other proposers in the award of this proposal. 

 

 

IN ORDER TO QUALIFY PROPOSAL, THIS DISCLOSURE STATEMENT SHOULD BE SIGNED BY 

A PERSON AUTHORIZED TO MAKE THE FINANCIAL COMMITMENT FOR THE BIDDER AND 

RETURNED WITH THIS PROPOSAL. 

 

 

DATE: ______________RESPECTRULLY SUBMITTED BY: __________________________ 

 

AUTHORIZED SIGNATURE: ____________________________________________________ 

 

NAME OF COMPANY:_________________________________________________________ 
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Tyler  Independent School District 

40301 

00430-1 

NON-COLLUSION BIDDING AFFIDAVIT 

 

SECTION 00430-1 

 

NON-COLLUSION  PROPOSAL AFFIDAVIT  

 

NON-COLLUSION PROPOSAL AFFIDAVIT 

 

The undersigned affirms that they are duly authorized to execute this contract, that this company, 

corporation, firm partnership or individual has not prepared this proposal in collusion with any other firm, 

and that the contents of this proposal as to prices, terms or conditions of said bid have not been 

communicated by the undersigned nor by any employee or agent to any other person engaged in this type 

of business prior to the official opening of this proposal. 

 

 VENDOR________________________________________________________ 

 

 ADDRESS _______________________________________________________ 

 

  PHONE ________________________  FAX NUMBER ___________________ 

 

  PROPOSER (Signature) _______________________________________________ 

 

  PROPOSER (Print Name) ______________________________________________ 

 

  SIGNATURE OF COMPANY 

  OFFICIAL AUTHORIZING THIS BID _________________________________ 

 

  COMPANY OFFICIAL 

  (Print Name) ______________________________________________________ 

 

  OFFICIAL POSITION ______________________________________________ 
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Tyler Independent School District 

40301 

00431-1 

ACBM 

 

SECTION 00431 

 

ASBESTOS CONTAINING BUILDING MATERIALS  

 

ASBESTOS CONTAINING BUILDING MATERIALS 

 

It shall be a condition of this Construction Contract that the Contractor shall not knowingly purchase, incorporate, or 

install et asbestos or hazardous contained building material into the  project.  Upon completion of the project and 

prior to final payment, this Contractor shall attest, in writing, that to the best of his knowledge, no ACBM were 

utilized in the construction. 

 

IN ORDER TO QUALIFY PROPOSAL, THIS ASBESTOS CONTAINING MATERIALS STATEMENT 

SHOULD BE SIGNED BY A PERSON AUTHORIZED TO MAKE COMMITMENTS FOR THE PROPOSER 

AND RETURNED WITH THIS PROPOSAL. 

 

DATE:________________ RESPECTFULLY SUBMITTED BY:___________________________ 

 

AUTHORIZED SIGNATURE: _______________________________________________________ 

 

NAME OF COMPANY: ____________________________________________________________ 
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Tyler Independent School District 

40301 

00432-1 

BID BOND 

SECTION 00432-1 

 

BID BOND 

 

BID BOND 

 

Accompanying this sealed Bid is a Cashierôs Check or Bidderôs Bond payable to the Board of Trustees, 

Tyler Independent School District, Tyler, Texas, for not less than 5% of the largest bid submitted, said check or 

bond to be returned to bidder unless in case of acceptance of the Bid, he shall fail to execute a contract and file 

Performance Bond within fourteen (14) days of the acceptance of the Bid, in which case the check or bond shall 

become the property of the said Board of Education, because of failure of Bidder to comply with requirements 

specified. 

 

ADDENDA 

 

The Undersigned acknowledges receipt of Addendum No. ____ to and including Addendum No. ______ 

issued during the time of bidding and includes all changes therein in this proposal. 

 

The Undersigned agrees that he will not withdraw this bid for a period of sixty (60) days from the date thereof: 

 

(Seal if Bid by Corporation) 

 

DATE:      FOR: 

____________________________   _____________________________________ 

                (Name of Contracting Firm) 

 

Respectfully submitted:    ADDRESS: 

 

__________________________   _______________________________________ 

    (Authorized Signature) 

      _______________________________________ 

 

TITLE: ___________________   TELEPHONE: __________________________ 
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Tyler Independent School District 

40301 

00435-1 

MANDATORY REQUIREMENTS 

 

SECTION 00435-1 

 

MANDATORY REQUIREMENTS  

 

MANDATORY REQUIREMENTS 

 

It should be explicitly understood that contractors on construction projects shall be in compliance with Article 

5159a, Texas Civil Statutes, as amended by H.B.560, Ch. 601 acts of the 73
rd

 legislature, regular session (1993) 

wherein prevailing wages for the East Texas Area shall be paid to all workers engaged in construction projects.  

Enclosed is a copy of the Prevailing Rate Determination, as established by the General Services Commission for the 

East Texas Areas. 

 

In order to qualify bid(s) the above compliance statement, as it pertains to the attached Prevailing Wage 

Determination, should be signed and notarized  by a person authorized to make the financial commitment of the 

proposer(s) and return same with this bid invitation. 

 

The person signing this proposal invitation certifies and attests that he has fully informed himself regarding the 

Prevailing Wage Rates schedule as it pertains to construction projects, and under the penalties being applicable to 

the bidder as well as to the person signing on his behalf. 

 

It should be understood that Tyler Independent School District Auditors may at anytime request wage rates from the 

successful proposer(s) on any and all construction project. 

 

DATE: ________________________ 

 

RESPECTFULLY SUBMITTED BY: _____________________________________ 

 

AUTHORIZED SIGNATURE:___________________________________________ 

 

NAME OF CONTRAACTING FIRM: ____________________________________ 

 

 

SEAL: 
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Tyler Independent School District 

40301 

 

00500-1 

AGREEMENT 

 

SECTION 00500 

 

AGREEMENT  

 

FORM OF AGREEMENT 

 

1.01  AIA DOCUMENT A101, OWNER-CONTRACTOR AGREEMENT FORM ï STIPULATED SUM  

1987 EDITION, FORMS THE BASIS OF CONTRACT BETWEEN THE OWNER AND     CONTRACTOR. 

 

AMENDMENTS TO AGREEMENT FORM 

 

 

END OF AGREEMENT  
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Tyler Independent School District 

40301 

00700-1 

GENERAL CONDITIONS 

 

SECTION 00700 

 

GENERAL CONDITIONS  

 

FORM OF GENERAL CONDITIONS  

 

1.01  AIA DOCUMENT A201, GENERAL CONDITIONS OF THE CONTRACT FOR    

         CONSTRUCTIOON, 1987EDITION, ATTACHED, IS THE GENERAL CONDITIONS 

         BETWEEN THE OWNER AND CONTRACTOR. 

 

SUPPLEMENTARY CONDITIONS  

 

2.01  REFER TO DOCUMENT 00800 FOR AMENDMENTS TO THESE GENERAL CONDITIONS. 

 

 

END OF DOCUMENT 00700 
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Tyler Independent School District 

40301 

00800-1 

SUPPLEMENTARY CONDITIONS 

 

SECTION 00800 

 

SUPPLEMENTARY CONDITIONS  

 

THE FOLLOWING SUPPLEMENTS MODIFY THE AIA DOCUMENT A201, ñGENERAL CONDITIONS 

OF THE CONTRACT FOR CONSTRUCTION, ñ, (4/1987). 

 

WHERE A PORTION OF THE GENERAL CONDITIONS   IS MODIFIED OR DELETED BY THESE  

SUPPLEMENTARY CONDITIONS, THE UNALTERED PORTIONS OF THE GENERAL CONDITIONS  

SHALL REMAIN IN EFFECT. 

 

 DELETE: Subparagraph 2.2.5 and 

 

 SUBSTITUTE:   the Following: 

2.2.5 The Contractor will be furnished free of charge twenty (10) copies of Specifications.  

Additional sets will be furnished at the cost of reproduction, postage and handling. 

  

ADD:   Subparagraphs 3.4.3 and 3.4.4 to Paragraph 3.4 as follows: 

3.4.3 After the Contract has been executed, the Owner will consider a formal request  for the 

substitution of products in place of those specified only under the conditions set forth in 

the General Requirements (Division 1 of the Specifications). 

3.4.4 By  making requests for substitutions based on Subparagraph 3.4.3, above, the 

Contractor: 

1.  Represents that the Contractor has personally investigated the proposed 

substitute product and determined that it is equal or superior in all respects to 

that specified; 

2. Represents that the Contractor will provide Warranty for the substitution that the 

Contractor would for the specified. 

3. Certifies that the cost data presented is complete and includes all related costs 

under this Contract and waives all claims for additional costs related to the 

substitution which subsequently become apparent; and  

4. Will coordinate the installation of the accepted substitute, making such changes 

as may be required for the work to be completed in all respects. 

  

ADD the following Subparagraphs 3.6.2: 

 3.6.2 The Owner is exempt from paying the state limited sales tax.  Certificates of  

  Exemption will be issued by the Owner to the Contractor. 

 

ADD the following Subparagraph 5.2.1.1: 

5.2.1.1 No later than ten (10 ) days after the date of commencement, the Contractor shall furnish 

in writing to the Owner the names of persons or entities proposed as manufacturers for 

each of the products identified in the General Requirements (Division 1 of the 

Specifications) and , where applicable, the name of the installing Subcontractor. 
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Tyler Independent School District 

40301 

00800-2 

SUPPLEMENTARY CONDITIONS 

 

 ADD the following sentence to Subparagraph 9.3.1: 

9.3.1 The form of Application for Payment shall be three (3) copies of a notarized  AIA 

Document G702, ñApplication and Certificate for Payment,ò (5/1983), supported by AIA 

Document G703, ñContinuation Sheet,ò (5/1983). 

  

ADD the following Clause 9.3.1.3 to 9.3.1: 

9.3.1.3 The Owner shall pay one hundred percent (100%) of the work performed and materials in 

place.  A retainage of five percent (5%) will be applied to every application for payment.  

Final retainage will be paid upon final completion and acceptance of work. 

   

ADD the following Clause 9.3.1.3 to 9.3.1: 

9.6.3 Except for adjustment in retainage upon Substantial Completion and for the Payment,, no 

further payments will be made on Applications for Payments submitted after the 20
th

 day 

prior to the Date of  Substantial Completion stipulated in the Contract plus any duly 

authorized extensions. 

  

DELETE: the semicolon at the end of  Clause 11.1.1.1 and 

                

ADD:  , including private entities performing Work at the site and exempt from the coverage on    

account of number of employees or occupation, which entities shall maintain voluntary   

compensation coverage at the same limits specified for mandatory coverage for the duration of the 

Project. 

 

DELETE:  the semicolon at the end of  Clause 11.1.1.2 and 

 

ADD:  or persons or entities excluded by statue from the requirements of Clause  

11.1.1.1 but required by the Contract Documents to provide the insurance required by that Clause. 

 ADD:    the following  Subparagraphs 11.1.1.8 and 11.1.1.9: 

              11.1.1.8  Liability Insurance shall include all major divisions and be on a comprehensive                  

                 basis including: 

                                           1.  Premises Operations (including X, C, and U coverageôs as applicable). 

                                           2.  Independent Contractorôs Protective. 

                                           3.  Products Complete Operations.  

   4.  Personal Injury Liability with Employment Exclusion deleted. 

5.  Contractual, including specified provision for Contractorôs obligation  

       under Paragraph 3.l8. 

 6.  Owned, non-owned and hired motor vehicles. 

 7.  Broad Form Property Damage including Completed Operations. 

     11.l.1.9  If the General Liability coverageôs are provided by a Commercial General  

  Liability Policy on a claims-made basis, the police date or Retroactive Date  

              shall predate the Contract; the termination date of the policy or applicable 

              extended reporting period shall be no earlier than the termination date of coverage 

required to be maintained after final payment, certified in accordance with Subparagraph 

9.10.2. 

 ADD:   the following sentence to Subparagraph 11.1.3: 

11.1.3       If this insurance is written on the Commercial General Liability policy form,  

                 the Certificate shall be AIA Document G715, ñAccord Certificate of 

                 Insurance, 25-Sò (12/1991). 
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Tyler Independent School District 

40301 

00800-3 

SUPPLEMENTARY CONDITIONS 

 

DELETE:  The last two (2) sentences of Subparagraph 11.2.1 and 

 

 SUBSTITUTE:   the following: 

11.2.1 The Contractor shall purchase and maintain insurance covering the Ownerôs contingent 

liability for claims which may arise from operations under the Contract. 

 ADD:   the following sentence to Clause 11.3.1.1: 

  11.3.1.1 The form of policy for this coverage shall be Completed Value. 

 

 ADD:   the following sentence to Clause 11.3.1.3: 

11.3.1.2 This property insurance is written with a deductible of $0.00 per occurrence with a 

deductible aggregate of $0.00. 

  

DELETE:  Clause 11.3.1.4 and 

 

 SUBSTITUTE:   the following: 

11.3.1.4 The Contractor shall provide insurance coverage for portions of the Work                 

     stored off the site after written approval of the Owner at the value  

 established in the approval, and also for portions of the work in transit. 

  

 DELETE:   Subparagraph 11.4.1 and  

 

 SUBSTITUTE: the following: 

  11.4.1  The Contractor shall furnish bonds covering faithful performance of the 

Contract and payment of obligations arising there under.  Bonds may be obtained  through 

the Contractorôs usual source and the cost thereof shall be included in the Contract Sum. 

  11.4.1.1 The Contractor shall deliver the required bonds to the Owner not later than  

                                         three (3) days following the date the Agreement is entered into, or if the Work 

                                         is to be commenced prior thereto in response to a letter of intent, the  

                                         Contractor shall, prior to commencement of the Work, submit evidence 

                                         satisfactory to the Owner that such bonds will be furnished. 

  11.4.1.2 The Contractor shall require the attorney-in-fact who execute the required 

                                          bonds on behalf of the surety to affix hereto a certified and current copy of 

                                          the power of attorney. 

 

 ADD:   the following Paragraph 13.8 to Article 13: 

             13.8         Equal Opportunity 

                          13.8.1      The Contractor shall maintain  policies of employment as follows: 

                          13.8.1.1   The Contractor and the Contractorôs Subcontractors shall not discriminate 

                                          against any employee or applicant for employment because of race, religion, 

                                          color, sex or national origin.  The Contractor shall take affirmative action to 

                                           insure that applicants are employees, and that employees are treated during 

                                           employment without regard to their race, religion, color, sex, or national 

                                           origin.  Such action shall include, but not be limited to, the following: 

                              employment, upgrading, demotion or transfer; recruitment or recruitment 

advertising; layoff or termination; rates of pay or other forms of compensation;    
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Tyler Independent School District 

40301 

00800-4 

SUPPLEMENTARY CONDITIONS 

 

and selection for training, including apprenticeship.  The Contractor agrees to 

post in conspicuous places, available to employees and applicants for employ- 

ment, notices setting forth the policies of non-discrimination. 

    

13.8.1.2   The Contractor and the Contractorôs Subcontractors shall in all solicitations 

                or advertisements for employees place by them or on their behalf, state that all 

                qualified applicants will receive consideration for employment without regard 

    to race, religion, color, sex or national origin. 

 ADD:  the following Paragraph 14.4 to Article 14: 

  14.4    Termination by the e Owner for Convenience. 

  14.4.1       The Owner may, at any time, terminate the Contract for the Ownerôs 

                   convenience and without cause. 

  14.4.2        Upon receipt of written notice from the Owner of such termination for the 

                                             Ownerôs convenience, the Contractor shall: 

        1.  Cease operations as directed by the Owner in the Notice. 

        2.  Take action necessary, or that the Owner may direct, for the protection 

                                                   and preservation of the Work; and 

                                              3.  Except for the Work directed to be performed prior to the effective Date 

                                                   of Termination stated in the Notice, terminate all existing Subcontractors 

                                                   and Purchase Orders and enter into no further Subcontracts and  

              Purchase Orders. 

14.4.3     In case of such termination for the Ownerôs convenience, the Contractor        

                  shall be entitled to receive payment from the Owner on the same basis 

                  provided in Subparagraph 14.1.2. 

 

 

END OF DOCUMENT 00800 
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Tyler Independent School District 

40301 

01100-1 

SUMMARY 

 

SECTION 01100 

 

SUMMARY  

 

PART I GENERAL  

 

1.01 PROJECT 

         

        A.  Project Name:  Integrated Security System for Clarkston ES, Griffin ES, Jones ES, Orr ES, and Woods ES 

 

        B.  Ownerôs Name:  Tyler Independent School District ï Tim Loper, Director of Facilities. 

 

        C.  Project Managerós Name:  Mr. Glen Johnston, Stravis Technologies 

 

        D.  The Project consists of the proving and installing Integrated Security Systems for Birdwell and Owens 

Elementary Schools.   

 

1.02  CONTRACT DESCRIPTION 

 

          A.  Contract Type:  A single prime contract based on a Stipulated Price as described in  

                Document 00500 ï Agreement. 

 

1.03  OWNER OCCUPANCY 
 

          A.  The Owner intends to continue the construction process in the building during the 

                 entire period. 

 

          B.   The Owner intends to occupy the Project upon Substantial Completion. 

        

          C.   Cooperate with Owner, Ownerôs Representative and Construction Manager to minimize conflict  and to 

facilitate Ownerôs operations. 

 

          D.   Schedule the Work to accommodate Owner occupancy. 

 

          E.   Schedule the Work to coordinate with Construction Managerôs overall building schedule. 

 

 

1.04   CONTRACTOR USE OF SITE AND PREMISES 
 

           A.  Existing building spaces may not be used for storage. 

 

           B.  Utility usage will be coordinated with the Construction Manager. 

 

PART 2 PRODUCTS ï NOT USED 

PART 3 EXECUTION ï NOT USED 

END OF SECTION 
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Tyler Independent School District 

40301 

01110-1 

SPECIAL CONDITIONS 

 

SECTION 01110 

 

SPECIAL CONDITIONS  

 

PART 1 GENERAL  
 

The Special Conditions supplement and modify the Contract Documents and shall form a part of the Contract and all 

Subcontracts. 

 

PART 2 PRIOR TO START OF WORK MEETING  
 

Prior to start of the work under this Contract, a meeting containing the Contractor, Owner, Ownerôs Representative 

and Construction Manager will be held to establish basic project understanding and clarify any project questions. 

 

PART 3 SPECIAL SITE CONDITIONS  

 

A.  The Contractor shall become familiar with site limitations, existing traffic patterns, existing   school 

operations, and school drop-off and pick-up schedule.  School campus schedules shall be obstructed as little 

as possible and any necessary interruptions of  school schedules must be arranged prior to construction 

operations. 

 

B. All work is to be carried out as quietly and dust free as possible.  Noise, vibration, and  

       disturbance shall be kept to a minimum and work shall be accomplished in accordance with  

                     local ordinances.  Keep the premises free of accumulations of surplus materials and rubbish, 

                     and in an orderly condition at all times. 

 

C.   The Construction Manager is charged with having their job sites clean and ready for school each day.  

The Contractor will be cognizant of this important factor and make every effort to complete each area of 

construction in a timely manner to allow other subcontractors to move in and complete their work. 

 

PART 4 PROTECTION OF OWNER OPERATIONS  
 

 A.    The Contractor is herewith advised that his operations and the operations of any and all 

subcontractors will be required to be coordinated with the Ownerôs Representative and the construction of 

the new school by the Construction Manager. Temporary outages of electrical and plumbing services shall 

be coordinated with the construction manager. 

 

B.    Should the Contractor damage Ownerôs utility lines or apparatus and Tyler Independent         

School District personnel be called to make timely repair, the Contractor will be invoiced based upon 

current Tyler Independent School District overtime expenses or the  Construction  Managerôs overtime 

expense. 

 

 

 

 

 

PART 5 CONTRACTORôS AFFIDAVIT 

 

 A.    After completion of the work contemplated by this Contract, the Contractor shall file with  

                      the Owner his affidavit, sworn to before a Notary Public, stating that all workmen and  

                      persons employed, all firms supplying the materials and all subcontractors upon the 
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                      project has been paid if full and that there are no bills outstanding against the project for 

                      either labor or materials, except certain item, if any to be set forth in such affidavit  

         covering disputed claims. 

 

 

B.   The filing of such affidavit by the Contractor shall be prerequisite to the making by the   

       Owner of  final payment to the Contractor. 

 

PART 6 MANUALS AND INSTRUCTION BROCHURES  

 

All operating and maintenance manuals, bulletins, instruction brochures, guarantees, etc., shall be given to the 

Owner.  The Contractor will provide a videotape of the training sessions with TISD maintenance personnel.  The 

Ownerôs representative will be responsible for checking the contents and in turn will hand same to Owner prior to 

acceptance of the Project. 

 

PART 7 TEMPORARY FACILITIES  

 

 A.  Electrical Facilities:  Power used for construction purposes will be available. 

 

 B.  Temporary Heat: Construction Manager shall furnish any temporary heat required in  

                    the building. 

 

 C.  Water Service:  Water is available on the school construction site. 

 

D.  Sanitary Facilities:  Construction Manager shall provide toilet facilities.  School toilet     facilities  will 

not be available. 

 

 F.  Hoists:  The Contractor, when required, shall install and operate hoists for proper execution 

                   of the work.  Location of the hoists must meet the approval of the Owner. 

 

PART 8 CONTRACT PROVISIONS 

 

 A.  General Conditions of the Contract for Construction, AIA Document A201, 1987 edition 

                    is a part of this Contract. 

 

 B.  Compliance Requirements ï In addition to provisions defining a sound and complete 

                    procurement contract, the following contract provisions or conditions shall apply: 

 

                    a.  Contractors and/or Subcontractors shall be in compliance with Federal Executive 

                         Order 11246, entitled ñEqual Employment Opportunityò, as amended by Executive 

                         Order 11375, and as supplemented in Department of Labor Regulations (41 CFR  

                         Part 60). 

 

                     b. Contractors and/or Subcontractors shall be in compliance with the Copeland ñAnti- 

                         Kickbackò Act (18 USD 874) as supplemented in Department of Labor Regulations 

                         (29 CFR, Part 3).  This Act provides that each Contractor and/or Subcontractor shall 

                         be prohibited from inducing, by any means, any person employed in the construction, 

                         completion, or repair of public work, to give up any part of the compensation, to which 

            the is otherwise entitled.  School districts shall report all suspected or reported violations 

                         to the Texas Education Agency. 
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       c.  Contractors and/or Subcontractors shall be in compliance with the Davis-Bacon Act 

                         (40 USC 276a Co a-7) as supplemented by Department of Labor Regulations  (29 CFR, 

                         Part 5).  Under this Act, Contractors and Subcontractors shall be required to pay wages 

                         to laborers and mechanics at a rate not less than the minimum wages established by the 

                         Secretary of Labor.  In addition, Contractors and/or subcontractors shall be required to  

                         pay wages not less often than once a week. 

 

       d.  Contractors and/or Subcontractors shall be in compliance with Section 103 and 107 of 

                         the Contract Work Hours and Safety Standards Act (40 USC 327-330) as supplemented 

                         by Department of Labor Regulations (29CFR, Part 5).  Under Section 103 of the Act, 

                         each Contractor and/or Subcontractor shall be required to compute the wages of every 

                         mechanic and laborer on the basis of a standard workday of eight hours and a standard 

                         workweek of 40 hours.  Work in excess of eight hours per day or 40 hours per week shall 

                         be compensated at a rate of not less than 1 ½ times the basic rate of pay.  Section 107 of 

                         the Act is applicable to construction work and provides that no laborer or mechanic shall  

                         be required to work in surroundings or under working conditions which are unsanitary, 

                         hazardous, or dangerous to his health and safety as determined under construction, 

                         safety and health standards promulgated the Secretary of Labor. 

 

                    e.  The Texas Education Agency, the Comptroller General of the United States, or any of 

                         their duly authorized representatives, shall have access to any books, documents, paper, 

                         and records of the Contractor and/or Subcontractor which are directly pertinent to the 

                         specific contract, for the purpose of making audit, examination, excerpts and 

                         transcriptions.  Contractors and/or Subcontractors shall maintain all required records for 

             five (5) years after final payment and all other pending matters are closed. 

 

                     f.  Contractors and/or Subcontractors shall be in compliance with all applicable standards 

                          orders, or requirements issued under Section 306 of the Clean Air Act (42 USC 1875 (a), 

                          Section 508 of the Clean Water Act (33 USC 1368), Executive Order 11378, and  

                          Environmental Protection Agency regulations (40 CFR, Part 15), which prohibits the use 

                          under non-exempt federal contracts, grants, and loans of facilities included on the EPA 

                          list of violating facilities.  The provisions shall require reporting of violations to the           

                          Texas Education Agency and to the USEPA Assistant Administrator for Enforcement  

             (EN-329). 

 

        g.  Contracts shall recognize mandatory standards and policies relating to energy efficiency 

             which are contained in the State energy conservation plan issued in compliance with the 

             Energy Policy and Conservation Act (P.L. 94-163). 
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AGREEMENT  BETWEEN 

THE TYLR INDEPENDENT SCHOOL DISTRICT  

AND THE CONTRACTOR  

 

PART 1 PERFORMANCE BOND 

 

The Contractor at its own expense shall furnish the District a performance bond and a payment bond as provided by 

Chapter 2253 of the Texas Government Code as amended by Acts of the 73
rd

 Legislature,  

1993, in the form required by the Contract Documents covering the full and faithful performance of the Contract and 

the payment of all obligations arising hereunder.  All premiums shall be paid by the Contractor.  The Contractor 

shall deliver the required bonds to the District not later than the date of execution of the Contract. Each of the Bonds 

required hereunder shall be in the amount equal to the total Contract price.  The surety company executing the bonds 

shall be a duly authorized surety company acceptable to the District.  This contract shall not take effect until such 

Performance and Payment Bonds are furnished by the Contractor and approved by the District. 

 

Should it reasonably appear to the District anytime during the existence of this Contract, or from time to time, that 

the surety or sureties on said Contractorôs Bonds have become insolvent, bankrupt, or in conservator ship, or 

otherwise financially unable to protect the District under the terms of said contract, the District may demand the 

Contractor furnish additional or new security in some approved surety company satisfactory to the District; the act 

of the District, with reference to demanding new or additional security, shall never be construed to relieve the 

original surety on its obligation under the said bonds, or to relieve the Contractor.  The District may stop the work 

under the Contract until additional security has been furnished by the Contractor on account thereof.  The District 

may exercise the rights as provided herein to take charge of the work in the even of the refusal or failure of the 

Contractor to comply with the demands of the District with reference to furnishing additional security. 

 

NOTE:  
 

(1) This Payment Bond applies to all contracts in excess of $25,000.00 involving a contract for 

construction, alteration or repair of any public building, or the completion of  prosecution of any 

public work. 

 

(2) This bond must be payable to the governmental awarding authority, Tyler Independent School 

District, as the named Obligee, and it must be approved as to form by such awarding authority. 

 

(3) This bond must be furnished before any work is commenced. 

 

(4) Surety must be a corporate surety duly authorized to do business in Texas. 

 

(5) This PAYMENT BOND must be in the FULL amount of the contract. 

 

(6) Power of Attorney from Corporate Surety should be attached to this Payment Bond. 
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THE STATE OF TEXAS 

 

      KNOWN ALL MEN BY THESE PRESENTS: 

COUNTY OF SMITH 

 

 THAT we, _________________________________________________________________ 

_________________________________________________________________________________ 

as Principal, and ___________________________________________________________________ 

_________________________________________________________________________________ 

as Surety, are hereby held and firmly bound unto the TYELR INDEPENDENT SCHOOL DIATRICT, 

hereafter called Obligee, in the penal sum of $ __________________ which is the full amount of the 

Principalôs contract with the named Obligee, for the payment of which sum the said Principal and Surety bind 

themselves, their heirs, executors, administrators, and succession, jointly and severally firmly by these people. 

 

 WHEREAS, the Principal has entered into a written contract dated _________________ with Obligee 

named, to do and perform certain construction work as provided in said contract and the related plans, 

specifications, general conditions and other contract documents, all of which are by reference made a part thereof. 

 

 NOW, THEREFORE, the conditions of this Obligation is such that if the Principal shall faithfully perform 

all of the work in accordance with the plans, specifications, general conditions, and contract documents, and shall 

faithfully perform each, every and all other obligations incumbent upon him under the terms of said written contract 

referred to, and shall fully indemnity and save harmless the obligee from all costs, expense and damage which it 

may suffer or incur because of Principalôs default, or failure so to do, then this obligation shall be void, otherwise it 

shall remain in full force and effect. 

 

 In the event Principal shall default in the faithful performance of the work called for by said written 

contract, plans, specifications and contract documents, the Surety shall within 15 days of the determination of 

default, (determined as provided by said contract, general conditions and contract documents, take over and assume 

completion of the contract, and said Surety shall become entitled thereupon to the payment or benefit of the balance 

of the contract price as the same matures according to its terms. 

 

 The Surety, for the protection of the Obligee herein, waives notice of, and hereby consents to any 

subsequent modification or alteration both in the work to be performed by the Principal, and the consequent price or 

sums to be paid by the Obligee, as well as any other change, or amendment, addition or deletion in the contract 

documents during the progress of the work, including but not limited to all extensions of time or other indulgences 

permitted the Principal. 

 

 Notwithstanding any other provision, the liability of the Surety on this bond shall never exceed the penal 

sum stated in first paragraph. 

 

 This Performance Bond is given in compliance with the terms and provisions of Article 5160 of the 

Revised Civil Statutes as amended by Chapter 93 H.B. 344, Acts of the Fifty-Sixth Legislature,  
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Regular Session, approved and effective April 29, 1959, particularly Section A (a) thereof, and this bond  

and all of the provisions herein contained shall be solely for the protection of the named Obligee which has awarded 

the contract  referred to. 

 

 The undersigned, corporate Surety, does by the execution of this Bond solemnly warrant and represent that 

it is duly authorized to do business in Texas. 

 

 Executed this _______ day of __________________________, 2002. 

 

    _____________________________ Principal 

 

Attest:     By:_________________________________ 

______________________________ Title:_______________________________ 

 

     _____________________________ Surety 

Approved as to Form by Obligee,                  By: _______________________________ 

Tyler Independent School District                 Title: _____________________________ 

 

By:________________________ 

 

NOTES: 

 

 (1) This Performance Bond applies to all contracts in excess of $25,000.00 involving a 

contract for construction, alteration or repair of any public building or the completion or 

prosecution of any public work. 

  

(2) This bond must be payable to the awarding authority, Tyler Independent School District, as the 

named Obligee, and it must be approved as to form by such awarding authority. 

 

(3) This bond must be furnished before any work is commenced. 

 

(4) Surety must be a corporate surety duly authorized to do business in Texas. 

 

(5) This PERFORMANCE BOND must be in the full amount of the contract which it secures. 

 

(6) Power of Attorney from Corporate Surety should be attached to the Performance Bond. 
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INSURANCE 

SECTION A 

Prior to the approval of this contract, CONTRACTOR shall furnish a completed insurance Certificate to the 

Purchasing Directorôs Office, which shall be completed by an agent authorized to bind the named underwriter(s) to 

the coverages, limits, and termination provisions shown thereon, and which shall furnish and contain all required 

information referenced or indicated thereon.  SCHOOL DISTRICT SHALL HAVE NO DUTY TO PAY OR 

PERFORM UNDER THIS CONTRACT OR AGREEMENT UNTIL SUCH CERTIFICATE SHALL HAVE BEEN 

DELIVERED TO THE PURCHASING DIRECTORôS OFFICE, and no officer or employee shall have authority to 

waive this requirement.  Tyler Independent School District shall be named as co-insured under the policy title. 

 

INSURANCE COVERAGE REQUIRED  

SECTION B 

School District reserves the right to review the insurance requirements of this section during the effective period of 

the contract and to adjust insurance coverages and their limits when deemed necessary and prudent to the School 

Districtôs Risk Management Department based upon changes in statutory law, court decisions, or the claims history 

of the industry as well as the CONTRACTOR. 

 

SECTION C 

Subject to CONTRACTORôS right to maintain reasonable deductibles in such amounts as are approved by School 

District, CONTRACTOR shall obtain and maintain in full force and effect for the duration of this contract, and any 

extension hereof, at CONTRACTORôS sole expense, insurance coverage written by companies approved by the 

State of  Texas with an A.M. Best Rating of at least B+VI, in the following types and amounts: 

 

If CONTRACTOR obtains workers from a temporary help agency, an alternate employerôs endorsement must be 

added to contractor workerôs compensation policy. 

 

1.  Workerôs Compensation    Statutory 

      and Employerô Liability    $100,000/$500,000/$100,000 

 

2.  Commercial General (public)     Combined single limit for bodily injury 

      Liability insurance including (occurrence  and property damage of $1,000,000 

      form only) coverage for the following:   per occurrence or its equivalent 

      a.  ALL premises/operations 

      b.  Independent contractors 

      c.  Products/completed operations 

      d.  Personal and advertising injury 

      e.  Contractual liability (no limitations) 

      f.  Medical Payments 

      g.  Property of the School District in 

           CONTRACTORôS care, custody or control 

      h.  Amendment of aggregate limits per project 

           (CG2503) endorsement 

      i.   Fire legal      $50,000 
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 3.  Comprehensive Automobile Liability   Combined single limit for bodily injury 

       insurance, including coverage for loading  and property damage of $500,000 per 

       and unloading hazard, for:    occurrence or its equivalent 

       a.  Owned/leased vehicles 

       b.  Non-owned vehicles 

       c.  Hire vehicles 

 

 4.  Umbrella Liability to follow form of items  $1,000,000 per occurrence 

      1,2, and 3 above 

 

 5.  If Contractor will be leaving materials   100% of the values of the materials/ 

      and supplies on the School District premises                      supplies 

      overnight while performing work under the 

      contract then: 

 

 6.  Builderôs Risk to be provided as all-risk coverage 

      for materials, labor, supplies or any other related 

      property to be a part of the final product including, 

      but not limited to the perils of fire, vandalism, theft, 

      extended coverage, and malicious mischief. 
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ADDITIONAL POLICY CONDITIONS  

 

School District shall be entitled, upon request and without expense, to receive copies of the policies and all 

endorsements thereto and may make any reasonable request for deletion, revision, or modifications of particular  

policy teems, conditions, limitations, or exclusions (except where policy provisions are established by law or 

regulation binding upon either of the parties hereto or the underwriter of any such policy provisions).  Upon request 

by School District, CONTRACTOR shall exercise reasonable efforts to accomplish such changes in policy 

coverages, and shall pay the cost thereof. 

 

REQUIRED PROVISIONS 

 

CONTRACTOR agrees that with respect to the above required insurance, all insurance contracts and certificate(s) of 

insurance will contain and state, in writing, the following required provisions: 

 

  a.  Name the Tyler I.S.D., its officers, employees, and elected representatives as additional  

                   insured. (as the interests of each insured may appear) as to all applicable coverage. 

              b.  Provide for at least thirty (30) days of notice of cancellation, nonrenewal or material change 

                   at the two addresses shown below by registered mail. 

              c.  CONTRACTOR agrees to waive subrogation against the Tyler I.S.D., its officers and  

                    employees for injuries (including death), property damage, or any other loss; 

 d.  Provide that the ñother insuranceò clause shall not apply to the Tyler I.S.D. where School 

                   District is an additional insured shown on the policy; 

 e.  Provide that all provisions of this contract concerning liability, duty, and standard of care,  

                   together with the indemnification provision, shall be underwritten by contractual liability 

                   coverage sufficient to include such obligations within applicable policies. 

 

NOTICES 

 

CONTRACTOR shall notify School District in the event of any changes in coverage and shall give such notices not 

less than thirty (30) days prior to the change, which notice must be accompanied by a replacement CERTIFICATE 

OF INSURANCE.  All notices shall be given to School District at the following addresses: 

 

 Director of Purchasing, Bruce Ballard 

 Tyler I.S.D. 

 1319 West Eighth Street 

 Tyler,  TX   75701 

 

 Director of Facilities, Tim Loper 

 Tyler I.S.D. 

 1319 West Eighth Street 

 Tyler,  TX   75701 
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SECTION D 

 (1)  Without limiting any of the other obligations or liabilities of the CONTRACTOR, the  

                     CONTRACTOR shall require each Subcontractor performing work under the contract, 

                     at the Subcontractorôs own expense, to maintain during the term of the contract the same 

                     stipulated minimum insurance including the required provisions and additional policy  

                     conditions as shown above in Section C.  An alternative, then CONTRACTOR may 

                     include its Subcontractors as additional insured on its own coverage as prescribed under 

                     these requirements (except for workerôs compensation insurance, which the Subcontractor 

        must separately obtain). The CONTRACTORôS certificate of insurance shall note in such        

        event that the Subcontractors are included as additional insured. 

 (2)  The CONTRACTOR shall obtain and monitor the certificates of insurance from each 

        Subcontractor in order to assure compliance with the insurance requirements.  The  

        CONTRACTOR must retain the certificates of insurance for the duration of the contract, 

        and have the responsibility of enforcing these insurance requirements amount its  

        Subcontractors.  The School District shall be entitled, upon request and without expense, 

        to receive copies of these certificates. 

 

SECTION E 

Approval, disapproval or failure to act by School District regarding any insurance supplied by the 

CONTRACTOR or its Subcontractors shall not relieve the CONTRACTOR of full responsibility or liability for 

damages and accidents as set forth in the contract documents.  Neither shall be bankruptcy, insolvency or denial of 

liability by the insurance company exonerate the CONTRACTOR from liability. 

 

INDEMNITY  

 

Contractor agrees to defend, indemnify and hold the School District, its officers, agents, and employees, harmless 

against any and all claims, lawsuits, judgments, costs and expenses for personal injury (including death), property 

damage, or other harm for which recovery of damages is sought, suffered by any person or persons, that may arise 

out of or be occasioned by CONTRACTORôS breach of any terms or provisions of this contract, or by any negligent 

or strictly liable act or omission of  CONTRACTOR, its officers, agents, employees, or Subcontractors, in the 

performance of this contract; except that the indemnity provided for in this paragraph shall not apply to any liability 

resulting from the sole negligence or fault of the School District, its officers, agents, or employees and in the event 

of joint and concurrent negligence or fault of CONTRACT and the School District, responsibility, and indemnity, if 

any, shall be apportioned comparatively in accordance with the laws of the State of Texas, without waiving any 

governmental immunity available to the School District under Texas law and without waiving any defenses of the 

parties under Texas law.  The provisions of this paragraph are solely for the benefit of the parties hereto and are not 

intended to create or grant an rights, contractual or otherwise, to any other person or entity. 
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STATUTORY PAYMENT BOND PURSUANT TO CHAPTER 2253 OF THE 

TEXAS GOVERNMENT CODE AS AMENDED 

 

       Bond Number: 

       Premium: 

 

(Penalty of this bond  must be 100% of Contract amount) 

 

 KNOWN ALL MEN BY THESE PRESENTS, that ___________________________________ 

(hereinafter called the Principal(s), as Principal(s) and_______________________________________ 

organized and existing under the laws of the State of _____________, having its principal office in the 

City of ____________ (hereinafter called the Surety(s), as Surety(s), are held and firmly bound unto 

Tyler I.S.D. (hereinafter called the Obligee), in the amount of _________________________________ 

for the payment whereof, the said Principal and Surety bind themselves, and their heirs, administrators, executors, 

successors and assigns, jointly and severally, firmly by these presents. 

 

 WHEREAS, as the Principal has entered into a certain written contract with the Obligee, dated the 

____________________ to _______________________ which contract is hereby referred to and made a part hereof 

as fully and to the same extent as if copied at length herein. 

 

 NOW, THEREFORE, THE CONDITIONS OF THIS OBLIGATION IS SUCH, that if the said Principal 

shall pay all claimants supplying labor and materials to him or a subcontractor in the prosecution of the work 

provided for in said contract, then, this obligation shall be void; otherwise to remain in full force and effect; 

 

 PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of Chapter 2253 of the 

Texas Government Code, and all rights and remedies on this bond shall insure solely to payment bond beneficiaries 

and be determined in accordance with the provisions of Chapter 2253 of the Texas Government Code to the same 

extent as if it were copies at length herein: 

 

 IN WITNESS WHEREOF, the said Principal(s) and Surety(s) have signed and sealed this instrument this 

________ day of __________________________. 

 

Witness:      _________________________________ (Seal) 

 

_____________________________________ _________________________________ (Seal) 

        (If individual or Firm) 

 

Attest:      _________________________________ (Seal) 

_____________________________________ _________________________________ (Seal) 

        (If Corporation)                          Principal 

      By: ______________________________ 
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 DETERMINATION  

 

The following stature requires state agencies, cities, counties, independent school districts, and all other political 

subdivisions that engage in construction projects using public funds to include prevailing wage rates in the project 

bid documents and the construction contract. 

 

Article 5159a, Texas Civil Statutes, as amended by H.B. 560, Ch. 606, Acts, 

73
rd

 Legislature, Regular Session (1993). 

 

Pursuant to the requirement of this stature, the General Services Commission, Design, Construction and Leasing 

Division, has ascertained the following rates of wages are paid to various classifications of workers in the locality of 

this project. 

 

Building construction wage rates shall be paid to all workers except those workers engaged in site work and 

construction beyond five feet of buildings. 

 

Not less than the following hourly rates shall be paid for the various classifications of work required by this project.  

Workers in classifications where rates are not identified shall be paid not less than the general prevailing rate o 

ñlaborerò for the various classifications of work therein listed. 

 

The hourly rate for legal holiday and overtime work shall be not less than one and one-half (1 and ½) times base 

hourly rate. 

 

The rates specified are journeyman rates.  Apprentices may be used on the project and may be compensated at a rat 

determined mutually by the worker and employer, commensurate with the experience and skill of the worker, but 

not at a rate not less than 60% of the journeymanôs wage as shown.  At no time shall a journeyman supervise more 

than one (1) apprentice.  All apprentices shall be under the direct supervision of a journeyman working as a crew. 

 

Welders shall receive the rate prescribed for the craft performing the operation to which the welding is incidental. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

SCHEDULE ñAò 

BUILDING CONSTRUCTION  

PREVAILING WAGE RATES  
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EAST TEXAS AREA 

1998 

 

CLASSIFICATION       PREVAILING RATE  

 

ACCOUSTAL INSTALLER $10.55 

ASBESTOS WORKER, JOURNEYMAN 15.00 

ASTESTOS WORKER, TRAINEE 8.00 

BRICKLAYER, SKILLED 12.40 

BRICKLAYER, TRAINEE 7.00 

CARPENTER, JOURNEYMAN 12.50 

CARPENTER, TRAINEE 7.00 

CEMENT MASON 11.25 

CEMENT MASON, TRAINEE 7.50 

CONCRETE FINISHER 10.90 

DRYWALL HANGERS 10.75 

ELECTRICIAN, JOURNEYMAN 12.75 

ELECTRICIAN, TRAINEE 7.00 

ELEVATOR CONSTRUCTOR 17.20 

ELEVATOR CONSTRUCTOR, TRAINEE 10.85 

GLAZIER 11.28 

HVAC MECHANIC 12.20 

HVAC MECHANIC, TRAINEE 10.85 

INSULATOR 11.40 

IRON WORKER, STRUCTURAL 11.50 

IRON WORKER, TRAINEE 8.00 

LABORER 5.95 

LABORER MASON TENDER 6.50 

LABORER PIPE LAYER 8.65 

LATHER 17.75 

MILLWRIGHT 15.25 

MILLWRIGHT, TRAINEE 9.50 

OPERTING ENGINEER, HEAVY 13.50 

OPERATING ENGINEER, LIGHT 11.75 

OPERATING ENGINEER, TRAINEE 9.00 

PAINTER 10.25 

PAINTER, TRAINEE 6.10 

PIPEFITTER 13.20 

PIPEFITTER, TRAINEE 8.00 

PLASTERER 15.70 

PLASTERER, TRAINEE 8.00 

PLUMBER 11.90 

PLUMBER, TRAINEE 7.70 

ROOFER 9.30 

ROOFER, TRAINEE 6.50 

SHEETMETAL WORKER 12.10 

SHEETMETAL WORKER, TRAINEE 7.00 

SPRINKLER FITTER 13.10 

SPRINKLER FITTER, TRAINEE 8.10 

TRUCKDRIVER 8.00 

TILE MECHANIC 13.00 

MARBLE SETTER 12.20 

MARBLE/TERRAZZO MECHANIC 15.00 

MARBLE/TERRAZZO MECHANIC, TRAINEE 8.00 

WELDER 11.75 

WELDER, TRAINEE 8.00 
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SECTION 01200 

 

PRICE AND PAYMENT PROCEDURES 

 

PART 1 GENERAL 

 

1.01  SECTION INCLUDES 

 

         A.  Procedures for preparation and submittal of applications for progress payments. 

 

         B.  Documentation of changes in Contract Sum and Contract Time. 

 

         C.  Change procedures. 

 

          D.  Procedure for preparation and submittal of application for final payment. 

 

1.02  RELATED SECTIONS 
 

          A.  Document 00500 ï Agreement:  Contract Sum, retainges, payment period. 

 

          B.  Document 00700 ï General Conditions and Document 00800 ï Supplementary Conditions: 

                Additional requirements for progress payments, final payment, changes in the Work. 

 

          C.  Document 00800 ï Supplementary Conditions:  Percentage allowances for Contractorôs  

                overhead and profit. 

 

           D.  Section 01210 ï Allowances:  Payment procedures relating to allowances. 

 

1.03    SCHEDULE OF VALUES 
 

           A.  Submit a printed schedule on AIA Form G703 ï Application and Certificate of Payment 

                 Continuation Sheet.  Contractorôs standard form or electronic media printout will not be       

                 considered. 

 

           B.  Submit Schedule of Values and Projected Cash Flow Statement in duplicate within 15 days after  date of 

Owner-Contractor Agreement. 

 

           C.  Format:  Utilize the Table of Contents of this Project Manual.  Identify each line item with 

                 number and title of the specification Section.  Identify site mobilization. 

 

            D.  Include in each line item, the amount of Allowances specified in this section.  For unit cost 

                  Allowances, identify quantities taken from Contract Documents multiplied by the unit cost  

                  to achieve the total for the item. 

 

             E.  Include separately from each line item, a direct proportional amount of Contractorôs  

                   overhead and profit. 

 

F. Revise schedule to list approved Change Orders, with each Application for Payment. 
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1.04  APPLICATION FOR PROGRESS PAYMENTS 

 

           A.  Payment Period:  Submit at intervals stipulated in the Agreement. 

    

           B.  Present required information in typewritten form. 

 

           C.  Form:  AIA G702 Application and Certificate for Payment and AIA G703 ï Continuation 

                 Sheet, including continuation sheets when required.  Each application is to include back-up      

copies of the invoices and/or Application and Certificate of Payments from suppliers and vendors    if required. 

 

           D.  For each item, provide a column for listing each of the following: 

                 1.  Item Number. 

                 2.  Description of Work. 

                 3.  Scheduled Values. 

                 4.  Previous Applications. 

                 5.  Work in Place and Stored Materials under this Application. 

                 6.  Authorized Change Orders 

                 7.  Total Completed and Stored to Date of Application. 

                 8.  Percentage of Completion. 

                 9.  Balance to Finish. 

                10. Retainage. 

 

            E.  Execute certification by signature of authorized officer. 

 

            F.  Use data from approved Schedule of Values.  Provide dollar value in each column for each 

               line item for portion of work performed and for stored Products. 

 

            G.  List each authorized Change Order as a separate line item, listing Change Order number and 

                dollar amount as for an original item of  Work. 

 

            H.  Submit four copies of each Application for Payment. 

 

             I.  Include the following with the application: 

                 1.  Transmittal letter as specified for Submittals in Section 01300. 

                 2.  Construction progress schedule, revised and current as specified in Section 01300. 

 

             J.  When Owner requires substantiating information, submit data justifying dollar amounts in                

     question.  Provide one copy of data with cover letter for each copy of submittal.  Show 

                  application number and date, and line item by number and description.  Contractor is to make all     

required document reproduction with their own personnel at their cost. 

 

1.05  MODIFICATION PROCEDURES 

 

             A.  Submit name of the individual authorized to receive change documents and who will be 

                   responsible for informing others in Contractorôs employ or Subcontractors of changes to 

                   the Work. 

 

              B.  The Owner will advise of minor changes in the Work not involving an adjustment to  
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                    Contract Sum or Contract Time as authorized by the Conditions of the Contract by  

                    issuing supplemental instructions on AIA Form G710. 

 

 

              C.  Construction Change Directive:  Owner may issue a document instructing the Contractor 

                    to proceed with a change in the Work, for subsequent inclusion in a Change Order. 

                    1.  The document will describe changes in the Work, and will designate method of deter- 

                         mining any change in Contract Sum or Contract Time. 

                    2.  Promptly execute the change in Work. 

 

               D. Proposal Request: The Owner may issue a document which includes a detailed description 

                    of a proposed change with supplementary or revised specifications, a change in Contract 

                    Time for executing the change with a stipulation of any overtime work required and the  

                     period of time during which the requested price will be considered valid.  Contractor shall 

                     prepare and submit a fixed price quotation within 7 days. 

 

  E.  Computation of Change in Contract Amount. 

       1.  For change requested by Owner for work falling under a fixed price contract, the amount 

                         will be based on Contractorôs price quotation. 

                    2.  For pre-determined unit price and quantities, the amount will be based on the fixed unit 

                         prices. 

 

  F.  Substantiation of Costs:  Provide full information required for evaluation. 

                    1.  On request, provide the following data: 

                         a.  Quantities of products, labor, and equipment. 

                         b.  Taxes, insurance, and bond. 

                         c.  Overhead and profit. 

                         d.  Justification for any change in Contract Time. 

                         e.  Credit for deletions from Contract, similarly documented. 

                    2.  Support each claim for additional costs with additional information: 

                         a.  Origin and date of claim. 

                         b.  Dates and times work was perform, and by whom. 

                         c.  Time records and wage rates paid. 

                         d.  Invoices and receipts for products, equipment, and subcontracts, similarly 

                              documented. 

                    3.  For Time and Material work, submit itemized account and supporting data after 

                         completion of change, within time limits indicated  in the Conditions of the Contract. 

 

   G.  Execution of Change Orders:  Owner will issue Change Orders for signature of parties 

                      as provided in the Conditions of the Contract on AIA G701. 

 

    H.  After execution of Change Order, promptly revise Schedule of Values and Application 

                      for Payment forms to record each authorized Change Order as a separate line item and  

                      adjust the Contract Sum. 

 

     I.  Promptly revise progress schedules to reflect any change in Contract Time, revise sub- 

                      schedules to adjust times for other items of work affected by the change, and resubmit. 

 

     J.  Promptly enter changes in Project Record Document. 
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1.06  APPLICATION FOR FINAL PAYMENT  

          

         A.  Prepare Application for Final Payment as specified for progress payments, identifying total            

               adjusted Contract Sum, previous payments and sum remaining due. 

 

PART 2  PRODUCTS ï NOT USED 

 

PART 3  EXECUTION ï NOT USED 

 

END OF SECTION 
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SECTION 01300 

 

ADMINISTRATIVE REQUIREMENT  

 

PART 1 GENERAL 

 

1.01 SECTION INCLUDES 

 

        A.  Preconstruction meeting. 

         

        B.  Progress meetings. 

        

        C.  Construction progress schedule. 

  

         D.  Submittals for review, information, and project closeout. 

 

        E.  Number of copies of submittals. 

 

        F.  Submittal procedures. 

 

1.02 RELATED SECTIONS 

 

        A.  Document 00700 ï General Conditions:  Dates for application for payment. 

 

        B.  Document 00700 ï General Conditions:  Duties of the Construction Manager. 

 

        C.  Section 01780 ï Closeout Submittals:  Project record documents. 

 

1.03 PROJECT COORDINATION 

 

        A.  Project Coordinator:  Glen Johnston, Project Manager in the office of the Owner. 

 

       B.  Cooperate with the Owner, Ownerôs Representative and Construction Manager in allocation of          

 mobilization areas of site; for field office and sheds, for site access, traffic, and parking facilities. 

 

        C.  During construction, coordinate use of site and facilities through the Owner, Ownerôs  Representative 

and Construction Manager. 

 

        D.  Comply with Owner, Ownerôs Representative and Construction Manager procedures for intra-  project 

communications, submittals, reports and records, schedules, coordinator drawings, and  recommendations; and 

resolution of ambiguities and conflicts. 

 

        E   Comply with Owner, Ownerôs Representative and Construction Manager instructions of the for use 

 of temporary utilities and construction facilities. 

 

        F.  Coordinate field engineering and layout work under instructions of the Owner, Ownerôs  Representative 

and Construction Manager. 
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         G.  Make the following types of submittals to the Construction Manager: 

              1.  Requests for Information. 

              2.  Requests for Substitutions. 

              3.  Shop drawings, products data, and samples. 

              4.  Test and inspection reports 

              5.  Design data. 

              6.  Manufacturerôs instructions and field report. 

              7.  Applications for payment and change order requests. 

              8.  Progress schedules. 

              9.  Coordinator drawings. 

              10. Closeout submittals. 

 

PART 2 PRODUCTS ï NOT USED 

 

PART 3  EXECUTION  

 

3.01 PRECONSTRUCTION MEETING 

 

         A.  Owner will schedule meeting after Notice of Award. 

 

         B.  Attendance Required: 

               1.  Owner. 

               2.  Contractor. 

               3.  Manufacturer Representatives. 

 4.  Sub-contractors 

 

          C.  Agenda: 

                1.  Execution of Owner-Contractor Agreement. 

                2.  Submission of executed bonds and insurance certificates. 

                3.  Distribution of Contract Documents. 

                4.  Submission of list of Subcontractors, list of Products, schedule of values, and progress 

                     schedule. 

                5.  Designation of personnel representing the parties in Contract, Owner, and the Contractor. 

                6.  Procedure and processing of field decisions, submittals, substitutions, application for  

        payments, proposal requests, Change Orders, and Contract closeout procedures. 

                7.  Scheduling. 

   8.  Cash Flow Projections 

 

           D. Record minutes and distribute copies within two days after meeting with participants, with two 

                copies to Owner, participants, and those affected by decisions made. 

 

3.02  PROGRESS MEETING 

 

            A.  Schedule and administer meetings throughout progress of the Work at weekly 

                  intervals. 

 

            B.  Attendance Required:  Job Superintendent, major Subcontractors and suppliers, 

                 Owner, as appropriate to agenda topics for each meeting. 
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         C.  Agenda: 

               1.  Review minutes of previous meeting. 

               2.  Review of Work progress. 

               3.  Field observations, problems, and decisions. 

               4.  Identification of problems which impede planned progress. 

               5.  Review of submittals schedule and status of submittals. 

               6.  Maintenance of progress schedule. 

               7.  Corrective measures to regain projected schedules. 

               8.  Planned progress during succeeding work period. 

               9.  Maintenance of quality and work standards. 

              10. Effect of proposed changes on progress schedule and coordination. 

              11. Other business relating to Work. 

 

         D.  Record minutes and distribute copies within two days after meeting to participants, 

               with two copies to Owner, participants, and those affected by decisions made. 

 

3.03  CONSTRUCTION PROGRESS SCHEDULE ï SEE SECTION 01325 

 

          A.  If preliminary schedule requires revision after review, submit revised schedule within 

                10 days. 

 

           B.  Within 20 days after review of preliminary schedule, submit draft of proposed complete 

                 schedule for review. 

                 1.  Include written certification that major contractors have reviewed and accepted proposed 

                      schedule. 

 

           C.  Within 10 days after joint review, submit complete schedule. 

 

           D.  Submit updated schedule with each Application for Payment. 

 

3.04  PROGRESS PHOTOGRAPHS 

 

         A.  Provide photographs of site and construction throughout progress of Work produced by an 

               experienced photographer, acceptable to Owner. 

 

         B.  Take photographs each month and as follows: 

               1.  Prior to removal of structure 

               2.  After removal of demolition materials. 

               3.  Progress of the work. 

               4.  Final completion. 

 

         C.  Take photographs as evidence of existing project conditions. 

 

         D.  Views: 

                1.  Consult with Owner for instructions on views required. 

                2.  Provide factual presentation. 

                3.  Provide correct exposure and focus, high resolution and sharpness, maximum depth of 

                     field, and minimum distortion. 
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         E.   Deliver electronic disk of photographs with each Application of Payment with transmittal letter specified 

in this 

                Section. 

 

3.05  SUBMITTALS FOR REVIEW  

 

          A.  When the following are specified in individual sections, submit them for review: 

                1.  Product data. 

                2.  Samples for verification. 

 

          B.  Submit to Owner for review for the limited purpose of checking for conformance with 

                information given and the design concept expressed in the contract documents. 

 

          C.  After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES 

                article below and for record documents purposed described in Section 01780 ï CLOSEOUT 

                SUBMITTALS. 

 

3.06  SUBMITTALS FOR INFORMATION  

 

          A.  When the following are specified in individual sections submit them for information: 

                1.  Design data. 

                2.  Certificates. 

                3.  Test reports. 

                4.  Inspection reports. 

                5.  Manufacturerôs instructions. 

                6.  Manufacturerôs field reports. 

                7.  Other types indicated. 

 

3.07  SUBMITTALS FOR PROJECT CLOSEOUT 

 

          A.  When the following are specified in individual sections, submit them at project closeout: 

                1.  Operation and maintenance data. 

                2.  Warranties. 

                3.  Bonds. 

                4.  Other types as indicated. 

   5.  Video of Owner Training Session   

 

          B.  Submit for the Ownerôs benefit during and after project completion. 

 

3.08   NUMBER OF COPIES OF SUBMITTALS 

 

          A.  Documents for review: 

                1.  Small size sheets, not larger than 8 ½ x 11 inches (215 x 280 mm):  Submit the  

                     number of copies which the Contractor required, plus two copies which will be 

                     retained by the Owner. 

 

          B.  Documents for Information:  Submit two copies. 

 

          C.  Documents for Project Closeout:  Make one reproduction of submittals originally reviewed. 

                Submit one extra of submittals for information. 

 



 Tyler Independent School District – Request for Proposal: Security  4/9/2010 
 

                         

Confidential and Proprietary 78                  Stravis Technologies  

 
Tyler Independent School District 

40301 

01300-5 

ADMINISTRATIVE REQUIREMENTS 

 

3.09  SUBMITTAL PROCEDURES 

 

         A.  Transmit each submittal with AIA Form G810. 

 

         B.   Sequentially number the transmittal form.  Revise submittals with original number and a 

                sequential alphabetic suffix. 

 

         C.  Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail number, 

               and specification section number, as appropriate on each copy. 

 

         D.  Apply Contractorôs stamp, signed or initialed certifying that review, approval, verification of 

               Products required, field dimension, adjacent construction Work, and coordination of  

               information in accordance with the requirements of  the Work and Contract Documents. 

 

         E.  Deliver submittals to Owner at business address. 

 

         F.  Schedule submittals to expedite the Project, and coordinate submission of related items. 

 

         G.  For each submittal for review, allow 15 days excluding delivery time to and from the 

               Contractor. 

 

         H.  Identify variations from Contract Documents and Product or system limitations which may be 

               detrimental to successful performance on the completed Work. 

 

          I.  When revised for resubmission, identify all changes made since previous submission. 

 

          J.  Distribute copies of reviewed submittals as appropriated.  Instruct parties to promptly report 

              any inability to comply with requirements. 

 

         K.  Submittals not requested will not be recognized or processed. 

 

END OF SECTION 
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SECTION 01500 

 

TEMPORARY FACILITIES AND CONTROLS  

 

PART 1 GENERAL 

 

1.01  SECTION INCLUDES 

 

         A.  Temporary telephone and facsimile service. 

          

         B.  Temporary sanitary facilities. 

 

         C.  Vehicular access and parking. 

 

          D.  Waste removal facilities and services. 

 

1.02  RELATED SECTIONS 

 

         A.  Section 01510 ï Temporary Utilities. 

 

         B.  Section 01550 ï Vehicular Access and Parking. 

 

         C.  Section 01565 ï Security Measures. 

 

1.03  TEMPORARY UTILITIES ï SEE SECTION 01510 

 

         A.  Construction Manager will provide temporary utilities.   

 

1.04  TELEPHONE SERVICE 
 

          A.  Provide, maintain, and pay for cellular telephone service to field office at time of project 

                mobilization. 

 

1.05  TEMPORARY SANITARY FACILITIES  

 

         A.  Construction Manager will provide temporary sanitary facilities. 

 

         B.  Maintain daily in clean and sanitary condition. 

 

1.06  BARRIERS 

 

         A.  Provide barriers to prevent unauthorized entry to construction areas, to allow for ownerôs use of  

               site and to protect existing facilities and adjacent properties from damage from construction 

               operations and demolition. 
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B. Provide barricaded and covered walkways required by governing authorities to public  

     right-of-way and for public access to existing building. 

 

          C.  Provide protection for plants designated to remain.  Replace damaged plants. 

 

          D.  Protect non-owned vehicular traffic, stored materials, site, and structure from damage. 

 

1.07  FENCING 

 

          A.  Construction:  not used 

 

1.08  SECURITY ï SEE SECTION 01565 

 

          A.  Provide security and facilities to protect Work, existing facilities, and Ownerôs operations 

                from unauthorized entry, vandalism, or theft. 

 

          B.  Coordinate with Ownerôs security program. 

 

1.09 VEHICULAR ACCESS AND PARKING ï SEE SECTION 01550 

 

           A.  Coordinate access and haul routes with governing authorities, Owner and Construction Manager. 

 

           B.  Provide and maintain access to fire hydrants, free of obstruction. 

 

           C.  Provide means of removing mud from vehicle wheels before entering streets. 

 

           D.  Designated existing on-site roads may be used for construction traffic. 

 

           E.  Provide temporary parking areas to accommodate construction personnel.  When site  

                space is not adequate, provide additional off-site parking. 

 

            F.  Special areas of existing parking areas may be used for construction parking.  Verify with 

                 Construction Manager, Denson Construction Company. 

 

1.10  WASTE REMOVAL 

 

             A.  Provide waste removal facilities and services as required to maintain the site in clean and 

                   orderly condition. 

 

              B.  Construction Manager will provide dumpsters for your use.  Dispose of trash and waste daily. 

 

              C.  Open free-fall chutes are not permitted.  Terminate closed chutes into appropriate 

                    containers with lids. 

 

PART 2 PRODUCTS ï NOT USED 

 

PART 3 EXECUTION ï NOT USED 

END OF SECTION 
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SECTION 01510 

 

TEMPORARY UTILITIES  

 

PART 1 GENERAL 

 

1.01  SECTION INCLUDES 

 

         A.  Temporary Utilities:  Electricity, lighting, and water. 

 

1.02  RELATED SECTIONS 

 

         A.  Section 01500 ï Temporary Facilities and Controls:  Telephone service for administrative 

               purposes. 

 

1.03  TEMPORARY ELECTRICITY  

 

          A. Cost By Owner:  Verify location of sources with the Construction Manager, Denson Construction        

Company. 

 

          B.  Connect to Construction Managerôs temporary construction power service. 

                1.  Do not disrupt Construction Mangerôs need for continuous service. 

                2.  Exercise measures to conserve energy. 

 

          C.  Provide temporary electric feeder from existing building electrical service at location as 

               directed. 

 

          D.  Complement existing power service capacity and characteristics as required. 

 

          E.  Provide power outlets for construction operations, with branch wiring and distribution 

                boxes located at each floor.  Provide flexible power cords as required. 

 

          G.  Permanent convenience receptacles may be utilized during construction. 

 

1.04 TEMPORARY LIGHTING FOR CONSTRUCTION PURPOSES 

 

           A.  Provide and maintain incandescent lighting for construction operations. 

 

           B.  Construction Manager to provide lighting to exterior staging and storage 

                 areas after dark for security purposes. 

 

1.05 TEMPORARY WATER SERVICE  

 

           A.  Cost of Water Used:  By Owner.  Verify location of source with the Construction Managerôs       

Superintendent (Bob Gable, Denson Construction Company). 
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          B.  Connect to existing water source. 

                1.  Exercise measures to conserve water. 

 

          C.  Extend branch piping with outlets located so water is available by hoses with threaded           

                 connections.  Provide temporary pipe insulation to prevent freezing. 

 

PART 2 PRODUCTS ï NOT USED 

 

PART 3 EXECUTION ï NOT USED 

 

END OF SECTION 
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SECTION 01550 

 

VEHICULAR ACCESS AND PARKING  

 

PART 1 GENERAL 

 

1.01 SECTION INCLUDES 

 

        A.  Parking. 

 

        B.  Existing pavements and parking areas. 

 

        C.  Construction parking controls. 

 

        D.  Flag persons. 

 

        E.  Haul routes. 

 

        F.  Traffic signs and signals. 

 

        G.  Maintenance. 

 

PART 2 PRODUCTS 

 

2.01 SIGNS, SIGNALS, AND DEVICES 

 

        A.  Not Used 

 

PART 3 EXECUTION  

 

3.01  PREPARATION 

 

         A.  Clear areas, provide surface and storm drainage of road, parking, area premises, and adjacent 

               areas. 

 

3.02  PARKING 

 

         A.  Coordinate with Construction Manager the use of designated areas of existing parking facilities by 

 construction personnel. 

 

         B.  Do not allow heavy vehicles or construction equipment in parking areas. 

 

         C.  Arrange for temporary parking areas to accommodate use of construction personnel. 

 

         D.  When site space is not adequate, coordinate with the Construction Manager for additional off-site   

 parking. 

 

         E.  Locate as approved by Construction Manager. 
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3.03 CONSTRUCTION PARKING CONTROL  

 

         A.  Control vehicular parking to prevent interference with public traffic and  parking, access by 

                emergency vehicles, and Ownerôs operations. 
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SECTION 01565 

 

SECURITY MEASURES 

 

PART 1 GENERAL 

 

1.01 SECTION INCLUDES 

 

        A.  Security program, entry control, personnel identification, guard service, and miscellaneous 

 restrictions. 

 

1.02 RELATED SECTIONS 

 

        A.  Section 01100 ï Summary: use of premises and occupancy. 

 

        B.  Section 01500 ï Temporary Facilities and Controls: Temporary lighting. 

 

1.03 SECURITY PROGRAM 

 

        A.  Protect Work, existing premises and Ownerôs operations from theft, vandalism, and  

              unauthorized entry. 

 

        B.  Initiate program in coordination with Ownerôs existing security system at project 

              mobilization. 

 

         C.  Maintain program throughout construction period until Owner acceptance precludes the 

              need for Contractor security. 

 

          D.  The contractor is to never enter the existing school building.  The scope of this project is for the      

new construction area only. 

 

1.04 ENTRY CONTROL 

 

         A.  Restrict entrance of persons and vehicles into Project site and existing facilities. 

 

         B.  Allow entrance only to authorized persons with proper identification. 

 

         C.  Owner will control entrance of persons and vehicles related to Ownerôs operations. 

 

1.05  RESTRICTIONS 

 

         A.  Coordinate with Construction Manager any work on Saturdays and Sundays. 

 

PART 2 PRODUCTS ï NOT USED 

 

PART 3 EXECUTION ï NOT USED 

 

END OF SECTION 
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SECTION 01600 

 

PRODUCT REQUIREMENTS  

 

PART 1 GENERAL 

 

1.01 SECTION INCLUDES 

 

     A.  General product requirements. 

      

     B.  Transportation, handling, storage and protection. 

 

     C.  Product option requirements. 

 

     D.  Substitution limitations and procedures. 

 

     E.  Spare parts and maintenance materials. 

 

1.02 RELATED SECTIONS 

 

      A.  Document 00200 ï Instructions to Bidders:  Product options and substitution procedures prior to 

            bid date. 

 

1.03 SUBMITTALS 

 

      A.  Proposed Products List:  Submit list of major products proposed for use, with name of manu- 

            facturer, trade name, and model number of each product. 

            1.  Submit within 15 days after date of Agreement. 

            2.  For products specified only by reference standards list applicable reference standards. 

 

      B.  Product Data Submittals:  Submit manufacturerôs standard published data.  Mark each copy to 

            identify applicable products, models, options, and other data.  Supplement manufacturersô 

            standard data to provide information specific to each project. 

 

      C.  Shop Drawing Submittals:  Prepared specifically for these Projects. 

 

      D.  Sample Submittals:  Illustrate functional and aesthetic characteristics of the product, with  

            integral parts and attachment devices.  Coordinate sample submittals for interfacing work. 

            1.  For selection from standard finishes, submit samples of the full range of the manufacturerôs 

                  standard colors, textures, and patterns. 
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      E.  Indicate utility and electrical characteristic, utility connection requirements, and location of 

           utility outlets for service for functional equipment and appliances. 

 

PART 2 PRODUCTS 

 

2.01 PRODUCTS 

         

  

       A.   Do not use materials and equipment removed from existing premises, except as specifically  

              permitted by the Contract Documents. 

 

       B.  Wiring Terminations:  Provide terminal lugs to match branch circuit conductor quantities, 

             sizes, and materials indicated.  Size terminal lugs to NFPA 70, include lugs for terminal box. 

 

       C.  Cord and Plug:  Provide minimum 6 foot (2m) cord and plug including grounding connector 

             for connection to electric wiring system.  Cord of longer length is specified in individual 

             specification sections. 

 

2.02  PRODUCT OPTIONS 

 

        A.  Products Specified by Reference Standards or by Description Only:  Use any product meeting 

              those standards or description. 

 

        B.  Products Specified by Naming One or More Manufacturers:  Use a product  of one of the 

              manufacturers named and meeting specifications, no options or substitutions allowed. 

 

        C.  Products Specified by Naming One or More Manufacturers with a Provision for Substitutions: 

              Submit a request for substitution for any manufacturer not named. 

 

2.03 SPARE PARTS AND MAINTENANCE PRODUCTS 

 

        A.  Provide spare parts, maintenance, training video, and extra products of types and in quantities 

 specified in individual specification sections. 

 

        B.  Deliver to Project site; obtain receipt prior to final payment. 
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PART 3 EXECUTION  

 

3.01 SUBSTITUTION PROCEDURES 

 

         A.  Instructions to Bidders specify time restrictions for submitting requests for substitutions during 

               the bidding period.  Comply with requirements in this section. 

 

         B.  The Owner will consider substitutions of substantial manufacturers until 10 days prior to bid 

               date as outlined in the Invitation to Bid. 

 

         C.  Document each request with complete data substantiating compliance of proposed substitution 

               with Contract Documents. 

 

         D.  A request for substitution constitutes a representation that the submitter: 

               1.  Has investigated proposed product and determined that it meets or exceeds the quality  

                    level of the specified product. 

               2.  Will provide the same warranty for the substitution as for the specified product. 

               3.  Will coordinate installation and make changes to other Work which may be required 

                    for the Work to be completed with no additional cost to Owner. 

               4.  Waives claims for additional costs or time extension which may subsequently become 

                    apparent. 

               5.  Will reimburse Owner for review or services associated with re-approval by authorities. 

 

          E.  Substitutions will not be considered when they are indicated or implied on shop drawing or 

               product data submittals, without separate written request, or when acceptance will require 

               revision to the Contract Documents. 

 

           F. Substitution Submittal Procedure: 

               1.  Submit three copies of request for substitution for consideration within 15 days from award of          

contract.  Limit each request to one proposed substitution. 

               2.  Submit shop drawings, product data, and certified test results attesting to the proposed 

                    product equivalence.  Burden of proof is on the proposer. 

               3.  The Owner will notify Contractor in writing of decision to accept or reject request. 

 

3.02  TRANSPORTATION AND HANDLING  

 

          A. Transport and handle products in accordance with manufacturerôs instructions. 

 

          B.  Promptly inspect shipments to ensure that products comply with requirements, quantities 

                are correct, and products are undamaged. 

 

          C.  Provide equipment and personnel to handle products by methods to prevent soiling, 

                disfigurement, or damage. 
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3.03 STORAGE AND PROTECTION 

 

          A.  Store and protect products in accordance with manufacturerôs instructions. 

 

          B.  Store with seals and labels intact and legible. 

 

          C.  Store sensitive products in weather tight, climate controlled, enclosures in an environment 

                favorable to product. 

 

          D.  For exterior storage of fabricated products, place on sloped supports above ground. 

 

          E.  Cover products subject to deterioration with impervious sheet covering.  Provide ventilation to 

                prevent condensation and degradation of products. 

 

          F.  Provide equipment and personnel to store products by methods to prevent, soiling, 

               disfigurement, or damage. 

 

          G.  Arrange storage of products to permit access for inspection.  Periodically inspect to verify 

                products are undamaged and are maintained in acceptable condition. 

 

END OF SECTION 
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SECTION 01700 

 

EXECUTION REQUIREMENTS  

 

PART 1 GENERAL 

 

1.01 SECTION INCLUDES 

 

      A.  Examination, preparation, and general installation procedures. 

 

      B.  Pre-installation meetings. 

 

       C.  Closeout procedures, except payment procedures. 

 

1.02 RELATED SECTIONS 

 

       A.  Section 01300 ï Administrative Requirements:  Submittals procedures. 

 

       B.  Section 01780 ï Closeout Submittals:  Project record documents, operation and 

            maintenance data, warranties and bonds. 

 

        D.  Individual Product Specification Sections: 

             1.  Advance notification to other sections of openings required in work of those sections. 

             2.  Limitations on cutting structural members. 

 

1.03 SUBMITTALS 

 

         A.  Material and Product:  Follow Submittal Procedure as outlined in Section 01300. 

 

 

1.04 PROJECT CONDITIONS 

 

       A.  Ventilate enclosed areas to assist cure of materials, to dissipate humidity, and to prevent 

              accumulation of dust, fumes, vapors, or gases. 

 

        B.  Dust Control:  Execute work by methods to minimize raising dust from construction operations. 

             Provide positive means to prevent air-borne dust from dispersing into atmosphere 
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. 

 

1.05 COORDINATION 

 

        A.  Coordinate scheduling, submittals, and work of the various sections of the Project Manual to 

              ensure efficient and orderly sequence of installation of interdependent construction elements. 

              with provisions for accommodating items installed later. 

 

        B.  Verify utility requirements and characteristics of operating equipment are compatible with 

              building utilities.  Coordinate work of various sections having interdependent responsibilities 

              for installing, connecting to, and placing in service, such equipment. 

 

        C.  Coordinate space requirements, supports, and installation of mechanical and electrical work. 

 

        D.  In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within the 

              construction.  Coordinate locations of fixtures and outlets with finish elements. 

 

        E.  Coordinate completion and clean-up of work of separate sections. 

 

        F.  After Owner occupancy of premises, coordinate access to site for correction of defective work 

             and work not in accordance with Contract Documents, to minimize disruption of Ownerôs 

             activities. 

 

PART 2 PRODUCTS ï NOT USED 

 

PART 3 EXECUTION  

 

3.01 EXAMINATION  

 

        A.  Verify that existing site conditions and substrate surfaces are acceptable for subsequent work. 

               Beginning new work means acceptance of existing conditions. 

 

        B.  Verify that existing substrate is capable of structural support or attachment of new work or 

 equipment being applied or attached. 

 

        C.  Examine and verify specific conditions described in individual specification sections. 

 

        D.  Verify that utility services are available, of the correct characteristics, and in the correct 

              location. 
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3.02 PROGRESS CLEANING 

 

       A.  Maintain areas free of waste materials, debris, and rubbish.  Maintain site in a clean and  

             orderly condition. 

 

       B.  Broom and vacuum clean interior areas prior to start of surface finishing, and continue 

            cleaning to eliminate dust. 

 

       C.  Collect and remove waste materials, debris, and rubbish from site periodically and dispose 

             off-site. 

 

3.03 PROTECTION OF INSTALLED WORK  

 

       A.  Protect installed work and provide special protection where specified in individual specification 

             sections. 

 

       B.  Provide temporary and removable protection for installed Products.  Control activity in  

             immediate work area to prevent damage. 

 

3.04 FINAL CLEANING  

 

        A.  Clean all equipment. 

 

        B.  Clean debris from all areas within the work area. 

 

        C.  Clean work area; sweep areas, clean surfaces. 

 

        D.  Remove waste and surplus materials, rubbish from work area to Construction Managerôs dumpster. 

 

F.   Repair all damaged surfaces prior to completion. 

 

 

END OF SECTION 
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SECTION 01780 

 

CLOSEOUT SUBMITTALS  

 

PART 1 GENERAL  

 

1.01 SECTION INCLUDES 

 

     A.  Project Record Documents. 

 

     B.  Operation and Maintenance Data. 

 

     C.  Warranties and Bonds. 

 

1.02 RELATED SECTIONS 

 

      A.  Conditions of the Contract:  Performance bond and labor and material payment bonds, 

            warranty, and correction of work. 

 

      B.  Section 01300 ï Administrative Requirements:  Submittals procedures, shop drawings,  

            product data, and samples. 

 

      C.  Section 01700 ï Execution Requirements:  Contract closeout procedures. 

 

      D.  Individual Product Sections:  Specific requirements for operation and maintenance data. 

 

      E.  Individual Product Sections:  Warranties required for specific products or Work. 

 

1.03 SUBMITTALS 

 

      A.  Project Record Documents:  Submit documents to Owner with claim for final Application  

            for Payment. 

 

      B.  Operation and Maintenance Data: 

            1.  Submit two copies of preliminary draft or proposed format and outlines of contents before 

                 start of Work.  Owner will review draft and return one copy with comments. 

            2.  For equipment, or component parts or equipment put into service during construction and 

                 operated by Owner, submit completed documents within ten days after acceptance. 

            3.  Submit l copy of completed documents 15 days prior to final inspection.  This copy will be 

                 reviewed and returned after final inspection, with Owner comments.  Revise content of all 

                 document sets as required prior to final submission. 

            4.  Submit two sets of revised final documents in final form within 10 days after final 

                  inspection. 

 

      C.  Warranties and Bonds: 

            1.  For warranties put into service during construction with Ownerôs permission, submit documents      

within ten days after acceptance. 
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             2.  Make other submittals within 10 days after Date of Substantial Completion, prior to final 

                  Application for Payment. 

             3.  For items of Work for which acceptance is delayed beyond Date of Substantial Completion, 

                  submit within ten days after acceptance, listing the date of acceptance as the beginning of  

                  the warranty period. 

 

PART 2 PRODUCTS ï NOT USED 

 

PART 3 EXECUTION  

 

3.01 PROJECT RECORD DOCUMENTS 

 

     A.  Maintain on site one set of the following record documents; record actual revisions to the Work: 

           1.  Drawings. 

           2.  Specifications. 

           3.  Addenda 

           4.  Change Orders and other modifications to the Contract. 

           5.  Reviewed shop drawings, product data, and samples. 

           6.  Manufacturerôs instruction for product application. 

 

     B.  Ensure entries are complete and accurate, enabling future reference by Owner. 

 

     C.  Store record documents separate from documents used for construction. 

 

     D.  Record information concurrent with construction progress. 

 

     E.  Specifications:  Legibly mark and record at each product section description of actual products 

         installed, including the following: 

         1.  Manufacturerôs name and product model and number. 

         2.  Product substitutions or alternates utilized. 

         3.  Changes made by Addenda and modifications. 

 

     F.  Record Drawings and Shop Drawings:  Legibly mark each item to record actual construction 

          including:  

          1.  Field changes of dimension and detail. 

          2.  Details not on original Contract drawings. 

 

    G.  Provide copies of all attendees of Ownerôs Training Sessions 

          1.  Sign-in sheets 

          2.  Agenda of all topics covered during training session. 

          3.  Entire training session to be videotaped for future use by Owner. 

 

3.02 OPERATION AND MAINTENANCE DATA  

 

     A.  For Each Product or System:  List names, addresses and telephone numbers of  Subcontractors 

           and suppliers, including local source of supplies and replacement paints. 

 

     B.  Product Data:  Mark each sheet  to clearly identify specific products and component parts, and 

          data applicable to installation.  Delete inapplicable information. 
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3.03 OPERATION AND MAINTENANCE DATA FOR MATERIALS AND FINISHES  

 

     A.  For Each Product: 

 

     B.  Instructions for Care and Maintenance:  Manufacturerôs recommendations for cleaning agents 

          and methods, precautions against detrimental clean agents and methods, and recommended 

          schedule for cleaning and maintenance. 

 

     C.  Provide recommendations for inspections, maintenance and repair. 

 

     D.  Additional information as specified in individual product specification sections. 

 

     E.  Provide a listing in Table of Contents for design data, with tabbed fly sheet and space for 

           insertion of data. 

 

3.04 OPERATION AND MAINTENANCE MANUALS  

 

     A.  Prepare instructions and data personnel experience in maintenance and operation of 

          described products. 

 

     B.  Prepare data in the form of an instructional manual. 

 

     C.  Binders:  Commercial quality, 8-1-2 x 11 inch (216 x 280 mm) three D side ring binders with 

           durable plastic covers; 2 inch (50 mm) maximum ring size.  When multiple binders are use, 

           correlate data into related consistent groupings. 

 

     D.  Cover:  Identify each binder with typed or printed title OPERATION AND MAINTENANCE 

           INSTRUCTIONS; identify tile of Project; identify subject matter of contents. 

 

     E.  Arrange content by systems under section numbers and sequence of Table of Contents of this 

           Project Manual. 

 

     F.  Contents:  Prepare a Table of Contents for each volume, with each product or system description 

          identified, in three parts as follows: 

          1.  Part l:  Directory, listing names, addressees, and telephone numbers of Contractor, 

               Subcontractors and major equipment suppliers. 

          2.  Part 2:  Operation and maintenance instructions, arranged by system and subdivided by 

               specification section.  For each category, identify names, addresses, and telephone numbers 

               of Subcontractors and suppliers.  Identify the following: 

               a.  Significant design criteria. 

               b.  Maintenance instructions for special finishes, including recommended cleaning 

                    methods and materials, and special precautions identifying detrimental agents. 
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          3.   Part 3:  Project documents and certificates, including the following: 

               a.  Shop drawings and product data. 

               b.  Certificates. 

               c.  Photocopies of warranties and bonds. 

               d.  Training Session Videos 

      

     G.  Provide a listing in Table of Contents for design data, with tabbed dividers and space for 

           insertion of data. 

 

     H.  Table of Contents:  Provide title of Projects; names, addresses and telephone numbers of 

           Consultants and Contractors with name of responsible parties; schedule of products and 

           systems, indexed to content of the volume. 

 

3.05 WARRANTIES AND BONDS 

 

     A.  Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, suppliers, and 

           manufacturers, within ten days after completion of the applicable item of work.  Except for items 

           not put into use with Ownerôs permission, leave date of beginning of time of warranty until the 

           Date of  Substantial completion is determined. 

 

     B.  Verify that documents are in proper form, contain full information, and are notarized. 

 

     C.  Co-execute submittals when required. 

 

      D.  Retain warranties and bonds until time specified for submittal. 

 

      E.  Manual:  Bind in commercial quality 8 ½ x 11 inch (216 x 279 mm) three D side ring binders 

           with durable plastic covers. 

 

      F.  Cover:  Identify each binder with typed or printed title WARRANTIES AND BONDS, with 

           title of Project; name, address and telephone number of Contractor and equipment supplier; 

           and name of responsible company principal. 

 

     G.  Table of Contents:  Neatly typed, in the sequence of the Table of Contents of the Project Manual, 

           with each item identified with the number and title of the specification section in which 

           specified, and the name of product or work item. 

 

      H.  Separate each warranty or bond with index tab sheets keyed to the Table of Contents listing. 

           Provide full information, using separate type sheets as necessary.  List Subcontractor, 

           supplier, and manufacturer, with name, address, and telephone number of responsible 

           principal. 

 

END OF SECTION 

 

 
 

 


